

ID	Task Name	Duration	Start	Finish	5/06	Nov 12/06	Nov 18/06	Nov 26/06	Dec 3/06	Dec 10/06	Dec 17/06	Dec 24/06	Dec 31/06	Jan 7/07	Jan 14/07	Jan 21/07	Jan 28/07	Feb 4/07	Feb 11/07	Feb 18/07	Feb 25/07	Mar 4/07	
1	Start of Winter Quarter	0 days	Mon 12/4/06	Mon 12/4/06																			
2	EE: SBC comes in	1 day	Mon 12/4/06	Mon 12/4/06																			
3	Power: order all parts & batteries	5 days	Mon 12/4/06	Fri 12/8/06																			
4	ME: casing concepts - mock-ups	5 days	Mon 12/4/06	Fri 12/8/06																			
5	ME/IE: visit ARC - concepts for feedback, positioning/interface	1 day	Mon 12/11/06	Mon 12/11/06																			
6	ME: acquire CAD drawings for ordered parts	5 days	Mon 12/11/06	Fri 12/15/06																			
7	ME: begin CAD (results from ARC & component fixtures)	5 days	Mon 12/18/06	Fri 12/22/06																			
8	Software: flow chart	1 day	Mon 12/4/06	Mon 12/4/06																			
9	Software: research & "practice" coding	12.8 wks	Tue 12/5/06	Fri 3/2/07																			
10	HOLIDAY BREAK!	11 days	Fri 12/22/06	Fri 1/5/07																			
11	Picture files acquired	1 day	Tue 12/12/06	Tue 12/12/06																			
12	Audio files: acquire/record?	1 day	Tue 12/12/06	Tue 12/12/06																			
13	SPRING BREAK!	5 days	Mon 3/5/07	Fri 3/9/07																			

