


ID	Task Name	Duration	Start	Finish	Predecessors	Sun Dec 3	Mon Dec 4	Tue Dec 5	Wed Dec 6	Thu Dec 7	Fri Dec 8	Sat Dec 9
1	Start of Winter Quarter	0 days	Mon 12/4/06	Mon 12/4/06		S	M	T	W	T	F	S
2	Project Selection	4 days	Mon 12/4/06	Thu 12/7/06	1							
3	Workshop 1:	0.97 days	Fri 12/8/06	Fri 12/8/06								
4	Course Objectives	45 mins	Fri 12/8/06	Fri 12/8/06	2							
5	Ice Breaker	45 mins	Fri 12/8/06	Fri 12/8/06	4							
6	Customer Meeting	1.5 hrs	Fri 12/8/06	Fri 12/8/06	5							
7	Project Background	1 hr	Fri 12/8/06	Fri 12/8/06	6							
8	Roles and Responsibilities	45 mins	Fri 12/8/06	Fri 12/8/06	7							
9	Needs Assessment	2 hrs	Fri 12/8/06	Fri 12/8/06	8							
10	One Page Project Summar	30 mins	Fri 12/8/06	Fri 12/8/06	9							
11	Days Summary	15 mins	Fri 12/8/06	Fri 12/8/06	10							
12	5 minute presentation	15 mins	Fri 12/8/06	Fri 12/8/06	11							
13	Needs Assesment	3 days	Tue 12/12/06	Thu 12/14/06								
14	Customer Meeting	2 hrs	Tue 12/12/06	Tue 12/12/06	12							
15	Project Schedule	2 days	Wed 12/13/06	Thu 12/14/06	14							
16	Research ADA Regulations	2 days	Wed 12/13/06	Thu 12/14/06								
17	Familiarization with Pro-E C	2 days	Wed 12/13/06	Thu 12/14/06								
18	Benchmark mechanisms/ r	2 days	Wed 12/13/06	Thu 12/14/06								
19	Benchmark materials	2 days	Wed 12/13/06	Thu 12/14/06								
20	Familiarization with Pro-E C	2 days	Wed 12/13/06	Thu 12/14/06								
21	Workshop 2:	0.69 days	Fri 12/15/06	Fri 12/15/06								
22	Customer Needs to Specs	1 hr	Fri 12/15/06	Fri 12/15/06	20,19,18,17,16,15							
23	Review Needs Assessment	1 hr	Fri 12/15/06	Fri 12/15/06	22							
24	Specification Development	2.5 hrs	Fri 12/15/06	Fri 12/15/06	23							
25	Days Summary	30 mins	Fri 12/15/06	Fri 12/15/06	24							
26	5 minute presentation	30 mins	Fri 12/15/06	Fri 12/15/06	25							
27	Specification and Initial Conce	4 days	Mon 12/18/06	Thu 12/21/06								
28	Brainstrom Alternate Solutio	1 day	Mon 12/18/06	Mon 12/18/06	26							
29	Brainstorm/Organize/Recor	1 day	Tue 12/19/06	Tue 12/19/06	28							
30	Translate Needs into Quant	1 day	Wed 12/20/06	Wed 12/20/06	29							
31	Develop Intitial Test Docum	1 day	Thu 12/21/06	Thu 12/21/06	30							
32	Needs and Specifications D	0 days	Thu 12/21/06	Thu 12/21/06	31							
33	Workshop 3:	0.81 days	Fri 12/22/06	Fri 12/22/06								
34	Team Presentations	1 hr	Fri 12/22/06	Fri 12/22/06	32							
35	Concept Generation Exerci	2 hrs	Fri 12/22/06	Fri 12/22/06	34							
36	WIKI/EDGE Tutorial	1 hr	Fri 12/22/06	Fri 12/22/06	35							
37	Concept Generation	1.5 hrs	Fri 12/22/06	Fri 12/22/06	36							
38	Days Summary	30 mins	Fri 12/22/06	Fri 12/22/06	37							
39	5 minute presentation	30 mins	Fri 12/22/06	Fri 12/22/06	38							

Project: 3 wk schedule
Date: Fri 12/15/06

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	



Project: 3 wk schedule
Date: Fri 12/15/06

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	