

ID	Task Name	Duration	Start	Finish
1	Start Project	0 days	Mon 9/1/08	Mon 9/1/08
2	Introduction	5 days	Mon 9/1/08	Fri 9/5/08
3	Discuss and Evaluate Customer Needs	1 day	Mon 9/1/08	Mon 9/1/08
4	Engineering Metrics	4 days	Mon 9/1/08	Thu 9/4/08
5	Research Biomechanics, Labview	4 days	Mon 9/1/08	Thu 9/4/08
6	Develop MSD I Project Plan/Schedule	5 days	Mon 9/1/08	Fri 9/5/08
7	Concept Development	9 days	Mon 9/8/08	Thu 9/18/08
8	Brainstorm Optimization Design Solutions	4 days	Mon 9/8/08	Thu 9/11/08
9	Choose Optimization Direction	0 days	Fri 9/12/08	Fri 9/12/08
10	Begin CAD Drawings for Optimization prototype	4 days	Mon 9/15/08	Thu 9/18/08
11	Brainstorm New Design Solutions	4 days	Mon 9/8/08	Thu 9/11/08
12	Choose New Design Direction	0 days	Fri 9/12/08	Fri 9/12/08
13	Begin CAD Drawings for New Design prototype	4 days	Mon 9/15/08	Thu 9/18/08
14	System Level Design	16 days	Mon 9/22/08	Mon 10/13/08
15	Order Prototype Parts	0 days	Mon 9/22/08	Mon 9/22/08
16	Work on Muscle Geometry and sizing	5 days	Mon 9/22/08	Fri 9/26/08
17	Build Prototype	5 days	Mon 9/29/08	Fri 10/3/08
18	Detailed Interface Specifications / Iteration	6 days	Mon 10/6/08	Mon 10/13/08
19	Review: Concept/System Design	0 days	Mon 10/13/08	Mon 10/13/08
20	Detail Design	7 days	Tue 10/14/08	Wed 10/22/08
21	Finish Drawings	1 wk	Tue 10/14/08	Mon 10/20/08
22	BOM	2 days	Tue 10/14/08	Wed 10/15/08
23	Order Parts for MSD II	0 days	Fri 10/17/08	Fri 10/17/08
24	Analysis, Risk and Mitigation	4 days	Tue 10/14/08	Fri 10/17/08
25	Knowledge and Understanding	2 days	Mon 10/20/08	Tue 10/21/08
26	Customer Feedback	1 day	Wed 10/22/08	Wed 10/22/08
27	Review: Detail Design Execution	0 days	Wed 10/22/08	Wed 10/22/08
28	Mid Project Review	2 days	Mon 10/13/08	Tue 10/14/08
29	Team Rehearsal	2 days	Mon 10/13/08	Tue 10/14/08
30	Project Review	0 days	Tue 10/14/08	Tue 10/14/08
31	Documentation	6.5 days	Mon 10/27/08	Tue 11/4/08
32	MSDII Project Plan	6.5 days	Mon 10/27/08	Tue 11/4/08

Project: Project Specific Schedule wk'
Date: Mon 9/8/08

10000


Page 1

ID	Task Name	Duration	Start	Finish	Sep '08		
					24	31	7 1
33	Test Plan	5 days	Mon 10/27/08	Fri 10/31/08			
34	EDGE updating	5 days	Mon 10/27/08	Fri 10/31/08			
35	Start MSD II	0 days	Mon 12/1/08	Mon 12/1/08			
36	Resolve Issues from MSD I	5 days	Mon 12/1/08	Fri 12/5/08			
37	Design Verification	23 days?	Mon 12/1/08	Wed 1/14/09			
38	Final Test Plan	5 days?	Mon 12/1/08	Fri 12/5/08			
39	Assembly Plan	5 days?	Mon 12/1/08	Fri 12/5/08			
40	Hand Assembly / Iteration	10 days	Mon 12/8/08	Fri 12/19/08			
41	Finish Remaining Hand assembly	3 days	Mon 1/5/09	Wed 1/7/09			
42	Make Necessary Design Changes	5 days	Thu 1/8/09	Wed 1/14/09			
43	Documentation	13 days?	Thu 1/15/09	Mon 2/2/09			
44	Technical Paper Rough Draft	8 days	Thu 1/15/09	Mon 1/26/09			
45	Technical Paper Final Draft	5 days	Tue 1/27/09	Mon 2/2/09			
46	Poster	7 days	Thu 1/15/09	Fri 1/23/09			
47	Edge Website	10 days?	Thu 1/15/09	Wed 1/28/09			
48	Project Review	0 days	Fri 2/13/09	Fri 2/13/09			
49	Project Demo	0 days	Fri 2/20/09	Fri 2/20/09			



Project: Project Specific Schedule wk
 Date: Mon 9/8/08

Legend:
 # (diamond) # (diamond)
 (blue bar) (blue bar)
 (arrow) (arrow)



Project: Project Specific Schedule wk'
 Date: Mon 9/8/08

#01\$01

□□10□□□□

