

P09343 Microwave Devices II

Weekly Progress Report MSD SD II Week 1

Submitted: March 16, 2009

Team Members		
Mia Mujezinovic mia.mujezinovic@gmail.com	Joel Barry barry.joel@gmail.com	Amanda Kristoff Amanda.kristoff@gmail.com
Michael Pecoraro mapecoraro@gmail.com		

Major Milestone Chart *(Milestones from 11 week schedule):*

Task	Expected Date	Responsible Team Member	Modified Completion Date	Comments
Manufacturing	4/10/09	Anaren		In Progress
Documentation				
Test Plan (final)	4/10/09	Amanda		In Progress
Poster (Imagine RIT)	4/27/09	All		
Technical Paper - Draft	5/1/09	All		
Technical Paper - Final	5/15/09	All		
Poster (Final)	5/15/09	All		
Compiled files for Anaren	5/15/09	All		
System Improvements				
Schiffman Phase Shifter	4/17/09	Mia		In Progress
180° Knochel Coupler	4/17/09	Joel		
SMA Launch	4/17/09	Michael		In Progress
System A/System B	4/24/09	Amanda		
Testing and Verification				
Schiffman Phase Shifter	5/7/09	Mia		
90deg Branchline Coupler	5/7/09	Michael		
180deg Knochel Coupler	5/7/09	Joel		
System A/System B	5/7/09	Amanda		
Function and Performance Review	5/1/09	All		
Imagine RIT Presentation	5/2/09	All		
Final Project Review	5/15/09	All		
Poster Session	5/22/09	All		

Completed for 3/16/09:

Task	Responsible	Completion Date	Comment
N/A			

To Be Completed for 3/23/09:

Task	Responsible	Completion Date	Comment
N/A			

Comment/Question/Difficulty:

Started redesign of Schiffman phase shifter to improve performance

Started writing test plan, in detail, with pass/fail criteria

Started SMA launch modifications

Manufacturing of boards in progress, by Anaren, expect delivery mid-April, hoping for exact date of April 10
