

# P09343 Microwave Devices II

Weekly Progress Report MSD SD II Week 2

Submitted: March 23, 2009

Team Members		
Mia Mujezinovic mia.mujezinovic@gmail.com	Joel Barry barry.joel@gmail.com	Amanda Kristoff Amanda.kristoff@gmail.com
Michael Pecoraro mapecoraro@gmail.com		

## Major Milestone Chart *(Milestones from 11 week schedule):*

Task	Expected Date	Responsible Team Member	Modified Completion Date	Comments
<b>Manufacturing</b>	4/10/09	Anaren		<b>In Progress</b>
<b>Documentation</b>				
Test Plan (final)	4/10/09	Amanda		<b>In Progress</b>
Poster (Imagine RIT)	4/27/09	All		
Technical Paper - Draft	5/1/09	All		
Technical Paper - Final	5/15/09	All		
Poster (Final)	5/15/09	All		
Compiled files for Anaren	5/15/09	All		
<b>System Improvements</b>				
Schiffman Phase Shifter	4/17/09	Mia		<b>In Progress</b>
180° Knochel Coupler	4/17/09	Joel		
SMA Launch	4/17/09	Michael		<b>In Progress</b>
System A/System B	4/24/09	Amanda		
<b>Testing and Verification</b>				
Schiffman Phase Shifter	5/7/09	Mia		
90deg Branchline Coupler	5/7/09	Michael		
180deg Knochel Coupler	5/7/09	Joel		
System A/System B	5/7/09	Amanda		
<b>Function and Performance Review</b>	5/1/09	All		
<b>Imagine RIT Presentation</b>	5/2/09	All		
<b>Final Project Review</b>	5/15/09	All		
<b>Poster Session</b>	5/22/09	All		

**Completed for 3/16/09:**

<b>Task</b>	<b>Responsible</b>	<b>Completion Date</b>	<b>Comment</b>
N/A			

**To Be Completed for 3/23/09:**

<b>Task</b>	<b>Responsible</b>	<b>Completion Date</b>	<b>Comment</b>
N/A			

**Comment/Question/Difficulty:**

Started redesign of Schiffman phase shifter to improve performance

Started writing test plan, in detail, with pass/fail criteria

Started SMA launch modifications

Manufacturing of boards in progress, by Anaren, expect delivery mid-April, hoping for exact date of April 10

---

---