

ID	Task Name	Start	Finish	28, '10	Mar 7, '10	Mar 14, '10	Mar 21, '10	Mar 28, '10	Apr 4, '10	Apr 11, '10	Apr 18, '10	Apr 25, '10	May 2, '10	May 9, '10	May 16, '10				
				W	S	T	F	M	T	S	W	S	T	F	M	T	S	W	S
1	Design	Mon 3/8/10	Fri 4/30/10																
2	Closure of Action Items	Mon 3/8/10	Fri 3/19/10																
3	Finalization of Design for Testing	Mon 3/8/10	Fri 3/19/10																
4	Investigation of Extra Features	Mon 4/5/10	Fri 4/30/10																
5																			
6	Planning	Mon 3/15/10	Fri 4/2/10																
7	Finalization of Test Plan	Mon 3/15/10	Fri 4/2/10																
8	Assembly Plan	Mon 3/15/10	Fri 4/2/10																
9																			
10	Parts Ordering	Mon 3/8/10	Fri 3/26/10																
11	Parts Ordering	Mon 3/8/10	Fri 3/19/10																
12	Final Parts Ordering	Mon 3/22/10	Fri 3/26/10																
13																			
14	Testing	Mon 3/8/10	Fri 5/14/10																
15	Device Testing	Mon 3/8/10	Fri 5/14/10																
16	Human Testing	Mon 4/19/10	Fri 4/30/10																
17																			
18	Project Tasks	Mon 4/26/10	Fri 5/14/10																
19	Tech Report	Mon 4/26/10	Fri 5/14/10																
20	Poster	Mon 4/26/10	Fri 5/7/10																
21	Project Design File	Mon 4/26/10	Fri 5/14/10																
22	Project Review	Mon 5/3/10	Fri 5/14/10																
23	Field & Sponsor Demo	Mon 5/10/10	Fri 5/14/10																

Project: Project1 Date: Tue 2/23/10	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	