

Project Manager:Kursten O'Neill		Week 1 - November 30 to December 5						
Tasks	Days	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
MSD Spreadsheet	3							
Meet with Customer	1							
Update Edge Website - Project Readiness Package stuff/Customer Meeting	6							
Research Variable Intake Designs (ongoing)	13							
Schedule meeting to negotiate money	1							
Find Engine analysis software package - RichardoWave, FEV, GT Power	5							
Make google accout for MSD Team	1							
Organize Spec List	5							
Put together objectives for Week 5 SDR	7							
Put all materials from SDR on edge website	2							
Schedule testing with Matt for each prototype	11							
Help with Testing	On going							
Develop Finalized Testing Plan with Matt	5							
Test first prototype modeling the different runner lengths for infinitely variable	10							
Manufacture second prototype	5							
Test second prototype for the 2 position runner length	10							
Analyze dyno data	3							
Manufacture Intake system	15							

