

Meeting log for 1/28/11

- Talk to JJ about good time for DDR
 - Dr. DB to DDR around JJ
- What we need done for DDR
 - Design Specs – complete
 - Traceable to needs
 - System architecture linking them
 - Design output – will it meet specs
 - Architecture – subsystems
 - Do they satisfy specs
 - Drawings, schematics, flow charts
 - Top level to subsystem
 - Feasibility analysis
 - Proof this will work
 - BoM
 - Lead times
 - Vendor names
 - Compare to budget
 - Preliminary test
 - Evidence it works
 - Updates risk assess
 - Agenda
 - Timeline
 - By discipline