

DDR Action Items

Action Item #	Description	Due Date	Completed	Completed by
1	Add charging duration to mission profile.	2/21/2011	2/14/2011	MO
2	Create a visual representation of the breakdown of LVE vs MSA quantities.	2/21/2011	2/14/2011	MO
3	Update system specs to reflect changes in LVE and MSA quantities (1.1 and 1.1a).	2/21/2011	2/14/2011	MO
4	Add WOCCS integration to the FMEA.	2/21/2011	2/14/2011	MO
5	Add sensitivity to FMEA (small tap on controller = large jolt of LVE)	2/21/2011	2/14/2011	MO
6	Add a column in the FMEA that corresponds to the test plan.	2/21/2011	2/14/2011	MO
7	Verify that all action items in the FMEA are actionable.	2/21/2011	2/14/2011	MO
8	Finalize budget.	2/21/2011	2/21/2011	MD
9	Meet with Dr. Hensel to discuss budget excess.	2/21/2011		
10	Determine part lead times that present a risk.	2/21/2011		
11	Order parts with long lead times.	2/21/2011		