

ID	Task Name	Duration	Start	Finish	Dec 12, '10							Dec 19, '10							Dec 26, '10							Jan 2, '11							Jan 9, '11							Jan 16, '11							Jan 23, '11							Jan 30, '11							Feb 6, '11							Feb 13, '11							Feb 20, '11																																												
					F	S	S	M	T	W	T	F	F	S	S	M	T	W	T	F	F	S	S	M	T	W	T	F	F	S	S	M	T	W	T	F	F	S	S	M	T	W	T	F	F	S	S	M	T	W	T	F	F	S	S	M	T	W	T	F	F	S	S	M	T	W	T	F	F	S	S	M	T	W	T	F	F	S	S	M	T	W	T	F	F	S	S	M	T	W	T	F	F	S	S	M	T	W	T	F	F	S	S	M	T	W	T	F	F	S	S	M	T	W	T	F	F	S	S
1	Due Week 3	6 days	Sat 12/11/10	Thu 12/16/10																																																																																																																			
2	Customer Needs	2 days	Sat 12/11/10	Mon 12/13/10																																																																																																																			
3	System Specifications	3 days	Tue 12/14/10	Thu 12/16/10																																																																																																																			
4	Project Plan	2 days	Tue 12/14/10	Wed 12/15/10																																																																																																																			
5	Due Week 5	14 days	Fri 12/17/10	Sat 1/15/11																																																																																																																			
6	Create Functional Specs	3 days	Fri 12/17/10	Tue 1/4/11																																																																																																																			
7	System Analysis	5 days	Wed 1/5/11	Sun 1/9/11																																																																																																																			
8	System Design/Block Diagram	3 days	Thu 1/6/11	Sat 1/8/11																																																																																																																			
9	Prepare Presentation	3 days	Mon 1/10/11	Wed 1/12/11																																																																																																																			
10	System Design Review	1 day	Sat 1/15/11	Sat 1/15/11																																																																																																																			
11	Due Week 9	39 days	Thu 1/6/11	Sun 2/13/11																																																																																																																			
12	FMEA	21 days	Thu 1/6/11	Wed 1/26/11																																																																																																																			
13	Risk Analysis	4 days	Thu 1/27/11	Sun 1/30/11																																																																																																																			
14	Budget	14 days	Thu 1/27/11	Wed 2/9/11																																																																																																																			
15	Feasibility Analysis	4 days	Mon 1/31/11	Thu 2/3/11																																																																																																																			
16	Updated Risk List with appropriate actions	4 days	Fri 2/4/11	Mon 2/7/11																																																																																																																			
17	Show customer needs are being met	4 days	Fri 2/4/11	Mon 2/7/11																																																																																																																			
18	Show engineering design specs are being met	4 days	Fri 2/4/11	Mon 2/7/11																																																																																																																			
19	Prepare Presentation	3 days	Thu 2/10/11	Sat 2/12/11																																																																																																																			
20	System Design Review 2	1 day	Sun 2/13/11	Sun 2/13/11																																																																																																																			
21	Due Week 11	52 days	Wed 1/5/11	Fri 2/25/11																																																																																																																			
22	QFD	30 days	Wed 1/5/11	Thu 2/3/11																																																																																																																			
23	Updated Risk List with appropriate actions	3 days	Mon 2/14/11	Wed 2/16/11																																																																																																																			
24	Prepare Presentation	3 days	Thu 2/17/11	Sat 2/19/11																																																																																																																			
25	Present	1 day	Fri 2/25/11	Fri 2/25/11																																																																																																																			

Project: MSDGnatt Date: Mon 2/21/11	Task		Progress		Summary		External Tasks		Deadline	
	Split		Milestone		Project Summary		External Milestone			