


ID	WBS Outline	Task Name	Duration	Start	Finish	Actual Finish	Predecessors	Nov 28, '10		
								20	24	28
1	1	MSD I Project Timeline	50 days?	Mon 11/29/10	Fri 2/18/11	NA				
2	2	Initial Planning Phase	30 days?	Mon 11/29/10	Fri 1/21/11	Fri 1/21/11				
3	3	Familiarize yourself with background info	20 days?	Mon 11/29/10	Fri 1/7/11	Fri 1/7/11				11/29
4	4	Develop project schedule (gant chart)	10 days	Mon 11/29/10	Fri 12/10/10	Fri 12/10/10				11/29
6	6	Develop Meeting logistics	10 days?	Mon 11/29/10	Fri 12/10/10	Fri 12/10/10				11/29
11	11	Finalize Customer Needs	6 days?	Thu 12/9/10	Thu 12/16/10	Thu 12/16/10				
5	5	Determine scope	1 day	Fri 12/10/10	Sun 12/12/10	Sun 12/12/10				
10	10	Research COTS software	7 days?	Fri 12/10/10	Mon 1/3/11	Mon 1/3/11				
16	16	Define proj deliverables	1 day?	Mon 12/13/10	Mon 12/13/10	Mon 12/13/10				
9	9	Define specs	1 day?	Tue 12/14/10	Tue 12/14/10	Tue 12/14/10				
7	7	Pick items to record	3 days?	Mon 1/3/11	Wed 1/5/11	Wed 1/5/11				
8	8	Determine existing sensors	3 days?	Mon 1/3/11	Wed 1/5/11	Wed 1/5/11				
12	12	Finalize Risk Management	7 days?	Thu 1/6/11	Fri 1/14/11	Fri 1/14/11	11			
13	13	System Design Prep	11 days?	Fri 1/7/11	Fri 1/21/11	Fri 1/21/11				
14	14	Develop and Refine System Architecture	11 days	Fri 1/7/11	Fri 1/21/11	Fri 1/21/11				
15	15	Scheduling of review, materials to be sent	9 days?	Fri 1/7/11	Wed 1/19/11	Wed 1/19/11				
17	17	Determine timeframe to record data	5 days?	Mon 1/10/11	Fri 1/14/11	Fri 1/14/11				
18	18	Assign team members weekly work schedule	21 days	Mon 12/13/10	Mon 1/24/11	Mon 1/24/11				
24	24	System Level Design Phase	40 days?	Mon 12/13/10	Fri 2/18/11	Fri 2/18/11	2			
25	25	Review Details of R10008	2 days	Mon 12/13/10	Tue 12/14/10	Tue 12/14/10				
26	26	Interview DPM Members	2 days	Mon 12/13/10	Tue 12/14/10	Tue 12/14/10				
27	27	System Level Design Review	1 day?	Fri 1/14/11	Fri 1/14/11	Fri 1/14/11				
28	28	Determine required data points	4 days?	Tue 1/18/11	Fri 1/21/11	Fri 1/21/11				
29	29	Develop metrics	20 days	Mon 1/24/11	Fri 2/18/11	Fri 2/18/11				
32	32	Create and review System design review presentation	2 days?	Thu 1/13/11	Fri 1/14/11	Fri 1/14/11				
30	30	Identify Budget resources	3 days?	Tue 1/18/11	Thu 1/20/11	Thu 1/20/11				
31	31	Make Corrections to materials based on feedback	1 day?	Mon 1/24/11	Mon 1/24/11	Mon 1/24/11				
33	33	Detailed Design Phase	15 days?	Mon 1/31/11	Fri 2/18/11	NA 24,32				
34	34	Find Baseline data	10 days	Mon 1/31/11	Fri 2/11/11	Fri 2/11/11	28			
35	35	Look at lead users	1.5 days?	Mon 1/31/11	Tue 2/1/11	Tue 2/1/11				
36	36	Mock Webpage via Powerpoint	6 days?	Mon 1/31/11	Mon 2/7/11	Mon 2/7/11				
37	37	Determine area served by units (sqft etc)	5 days?	Mon 1/31/11	Fri 2/4/11	Fri 2/4/11				

Project: MSD_I_P11241 Project Plan v
Date: Fri 2/18/11

Task		External Tasks		Duration-only	
Milestone		Project Summary		Manual Summary Rollup	
Summary		Group By Summary		Manual Summary	
Rolled Up Task		Inactive Task		Start-only	
Rolled Up Milestone		Inactive Milestone		Finish-only	
Rolled Up Progress		Inactive Summary		Progress	
Split		Manual Task		Deadline	


ID	WBS Outline	Task Name	Duration	Start	Finish	Actual Finish	Predecessors	Nov 28, '10		
								20	24	28
39	39	Decide on Access Protocol	5 days	Mon 2/7/11	Fri 2/11/11	NA				
40	40	Meeting with ITS Regarding Security (ongoing)	5 days	Mon 2/7/11	Fri 2/11/11	NA				
38	38	Design Review Presentation	1 day?	Tue 2/15/11	Tue 2/15/11	Tue 2/15/11				
41	41	Verify Accessibility by analysis team	0 days?	Fri 2/18/11	Fri 2/18/11	Fri 2/18/11				
42	42	Project Review Phase	5 days?	Mon 2/14/11	Fri 2/18/11	Fri 2/18/11	33SS			
43	43	Decide to broaden recording	2 days?	Mon 2/14/11	Tue 2/15/11	Tue 2/15/11				
44	44	Evaluate WebCtrl Viability?	2 days?	Mon 2/14/11	Tue 2/15/11	Tue 2/15/11				
45	45	Develop MSD II Project Plan	1 day?	Fri 2/18/11	Fri 2/18/11	Fri 2/18/11				

Project: MSD_I_P11241 Project Plan v Date: Fri 2/18/11	Task		External Tasks		Duration-only	
	Milestone		Project Summary		Manual Summary Rollup	
	Summary		Group By Summary		Manual Summary	
	Rolled Up Task		Inactive Task		Start-only	
	Rolled Up Milestone		Inactive Milestone		Finish-only	
	Rolled Up Progress		Inactive Summary		Progress	
	Split		Manual Task		Deadline	



Project: MSD_I_P11241 Project Plan v
Date: Fri 2/18/11

Task		External Tasks		Duration-only	
Milestone		Project Summary		Manual Summary Rollup	
Summary		Group By Summary		Manual Summary	
Rolled Up Task		Inactive Task		Start-only	
Rolled Up Milestone		Inactive Milestone		Finish-only	
Rolled Up Progress		Inactive Summary		Progress	
Split		Manual Task		Deadline	



Project: MSD_I_P11241 Project Plan v
Date: Fri 2/18/11

Task		External Tasks		Duration-only	
Milestone		Project Summary		Manual Summary Rollup	
Summary		Group By Summary		Manual Summary	
Rolled Up Task		Inactive Task		Start-only	
Rolled Up Milestone		Inactive Milestone		Finish-only	
Rolled Up Progress		Inactive Summary		Progress	
Split		Manual Task		Deadline	