

ID	Name	Duration	Start	Finish	Predecessors	Outline Level	Notes
1	MSD II Project	40.d	3/7/2011 8:00	4/29/2011 17:00		1	
2	Coding	30.d	3/7/2011 8:00	4/15/2011 17:00		2	
3	Programming of Data Analysis	15.d	3/7/2011 8:00	3/25/2011 17:00		3	Data to be calculated/programmed for the Analysis section shown in the System Architecture.
4	Testing of Data analysis program	10.d	3/21/2011 8:00	4/1/2011 17:00	3SS	3	Via Simulation...
5	Data Gathering	10.d	4/4/2011 8:00	4/15/2011 17:00	4	3	This task involves incorporating the physical addresses of devices in building 9...
6	Display in WebCTRL	18.d	3/21/2011 8:00	4/13/2011 17:00		3	
7	Programming of Display (interface)	5.d	3/21/2011 8:00	3/25/2011 17:00		4	
8	Data and Trend Display Programming	15.d	3/21/2011 8:00	4/8/2011 17:00	7SS	4	
9	Preliminary testing of programs	10.d	3/21/2011 8:00	4/1/2011 17:00		4	
10	Display Testing	6.d	4/6/2011 8:00	4/13/2011 17:00	7	4	Debugging of Program, etc.
11	User Group Survey	3.d	4/6/2011 8:00	4/8/2011 17:00		5	
12	Debugging	1.d	4/11/2011 8:00	4/11/2011 17:00	7,8	5	
13	Changes to Display Program	2.d	4/12/2011 8:00	4/13/2011 17:00	12	5	
14	WebCTRL System Testing	6.d	4/14/2011 8:00	4/21/2011 17:00	5FF	2	This testing will involve Tim Vann and the integration into the actual WebCTRL environment.
15	Public Display Programming	10.d	4/18/2011 8:00	4/29/2011 17:00	2	2	
16	Acquisition of web server	1.d	4/18/2011 8:00	4/18/2011 17:00		3	
17	Confirm Security Requirements	1.d	4/18/2011 8:00	4/18/2011 17:00		3	
18	Programming of Display	10.d	4/18/2011 8:00	4/29/2011 17:00		3	