



ID	Task Name	Duration	Start	Finish	Feb 6, '11					Feb 20, '11		
					M	F	T	S	W	S	T	M
1	<b>MSD 1 Weeks 9-11</b>	<b>12 days?</b>	<b>Mon 2/7/11</b>	<b>Tue 2/22/11</b>								
2	Finalize Seal Design	2 days?	Mon 2/7/11	Tue 2/8/11								
3	Finalize Mounting Design	2 days?	Mon 2/7/11	Tue 2/8/11								
4	Finalize Shaft Selection	2 days?	Mon 2/7/11	Tue 2/8/11								
5	Finalize Motor Selection	2 days?	Mon 2/7/11	Tue 2/8/11								
6	Finalize Load Cell Selection	2 days?	Mon 2/7/11	Tue 2/8/11								
7	Finalize Torque Measurement Method	2 days?	Mon 2/7/11	Tue 2/8/11								
8	Establish Bill of Materials	1 day?	Wed 2/9/11	Wed 2/9/11								
9	Create Sytem CAD Model	1 day?	Wed 2/9/11	Wed 2/9/11								
10	Final Design Review	1 day?	Wed 2/16/11	Wed 2/16/11								
11	Complete Necessary Revisions	2 days?	Thu 2/17/11	Fri 2/18/11								
12	Submit Drawings for Machining	2 days?	Mon 2/21/11	Tue 2/22/11								
13	Order Necessary Parts	1 day?	Tue 2/22/11	Tue 2/22/11								
14	<b>MSD 2</b>	<b>48 days?</b>	<b>Wed 3/9/11</b>	<b>Fri 5/13/11</b>								
15	Build Seal Subsystem	16 days?	Wed 3/9/11	Wed 3/30/11								
16	Build Mounting Structure	16 days?	Wed 3/9/11	Wed 3/30/11								
17	Assemble Motor/Shaft System	16 days?	Wed 3/9/11	Wed 3/30/11								
18	Build Load Cell Mount	16 days?	Wed 3/9/11	Wed 3/30/11								
19	Assemble Torque Measurement Components	16 days?	Wed 3/9/11	Wed 3/30/11								
20	Assemble Complete System	5 days?	Thu 3/31/11	Wed 4/6/11								
21	Static Testing (no fluid in tank)	2 days?	Mon 4/11/11	Tue 4/12/11								
22	Static Testing (fluid in tank)	3 days?	Wed 4/13/11	Fri 4/15/11								
23	Dynamics Testing (no fluid in tank)	5 days?	Mon 4/18/11	Fri 4/22/11								
24	Dynamic Testing (fluid in tank)	5 days?	Mon 4/25/11	Fri 4/29/11								
25	Prove Repeatability	3 days?	Mon 5/2/11	Wed 5/4/11								
26	Write Procedural Report	10 days?	Mon 5/2/11	Fri 5/13/11								
27	Document Calibration Steps	10 days?	Mon 5/2/11	Fri 5/13/11								



Project: MSD2Schedule  
Date: Fri 2/18/11

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: MSD2Schedule  
Date: Fri 2/18/11

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	