

MSDI Close-Out Action Items

Action-Item	Owner	Status	Due Date
Choose CPC or FPC (Place your name and choice below) Sergey - CPC Allie- CPC Dylan - FPC	Team	CPC is chosen	MSDII Week 2
Update Energy Diagram (Interface of SS and FPC/CPC)	Kelsey	Completed	2/20
Check Dr. Hensel's open dates in Week 3 and 7	Sergey	Scheduled Week 5 (4/8 @ 9-10am) and Week 7 (4/22 @ 9-10am) customer meetings	2/16
Find TMY3 type data for Dubai or similar region and conduct theoretical simulations for it	Dubaiers	Data on Edge	MSDII Week 3
Select Student Competition for Technical and International papers (Gerry and Dr. Hensel to agree)	Kelsey, Wayne	Chose ASME Old Guard Technical Poster Competition (4/1/11) and ASEE Paper/Poster Competition (4/29/11)	MSDII Week 3
Clear up inconsistencies with coefficients, terminology in theoretical analyses	Kelsey, Wayne, Dubaiers	completed for Solar Still (KMM)	2/20
Follow-Up Meeting with Dr. Hensel	RIT	Completed; meeting notes on EDGE	2/23 @ 9:00am
Clear up significant figures inconsistencies, plot	Kelsey, Wayne, Dubaiers	Completed for Solar Still (KMM)	2/20

titles, axis, etc.			
Make sure there is no stall point for SS	Wayne	Completed	2/20
CPC Acceptance angle; How is it operating? (parallel, etc.); 6 troths?	Dubaiers	Completed	MSDII Week 3
Assembly/Disassembly concerns ---> Bring gasket data sheet	Wayne	Completed	2/20
Interface/assembly of SS and CPC/FPC CAD drawings	Wayne/Andy	Completed	MSDII Week 3
Further detail on all CAD Drawings	Wayne/Andy	Completed	MSDII Week 3
CPC/FPC Manufacturing Plan (Detailed)	Andy/Wayne		MSDII Week 3
BOM ---> Fill in detailed components once SS and FPC/CPC are modeled together	Sergey/Wayne	Completed	MSDII Week 3
Identify cost to ship to Dubai	Sergey	Quote Requested	MSDII Week 3
Prove clamps will not warp the glass	Wayne	No clamps will be used	2/20