


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep 12, '10									
								W	T	F	S	S	M	T			
1		Project Assignment	0 days	Thu 9/9/10	Thu 9/9/10												
2		Meeting the Team	0 days	Fri 9/10/10	Fri 9/10/10	1											
3		Intro to MSD1	1 day	Fri 9/10/10	Fri 9/10/10	1											
4		Meet with company contact	1 day	Fri 9/17/10	Fri 9/17/10	3											
5		Tour Olean Facility	0 days	Fri 9/17/10	Fri 9/17/10												
6		Debrief on project	1 day	Fri 9/17/10	Fri 9/17/10	3											
7		Identify customer wants	1 day	Tue 9/21/10	Tue 9/21/10	6											
8		Debrief session with John K.	1 day	Wed 9/22/10	Wed 9/22/10	7											
9		Identify ME skills for the project	1 day	Thu 9/23/10	Thu 9/23/10	8											
10		Measurements of facility	1 day	Fri 9/24/10	Fri 9/24/10												
11		Obtained site plan	0 days	Fri 9/24/10	Fri 9/24/10												
12		Initial observations of Current State	1 day	Fri 9/24/10	Fri 9/24/10												
13		Identified needs for customer	1 day	Tue 9/28/10	Tue 9/28/10	12											
14		Initial draft of contract	0 days	Wed 9/29/10	Wed 9/29/10												
15		Debrief session with John K.	1 day	Thu 9/30/10	Thu 9/30/10	13											
16		Documentation of Current State	1 day	Fri 10/1/10	Fri 10/1/10	12											
17		Interview Office personel	0 days	Fri 10/1/10	Fri 10/1/10												



Project: Project Plan DR Olean Date: Wed 10/13/10	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep 12, '10						
								W	T	F	S	S	M	T
18		Interview assembly workers	0 days	Fri 10/1/10	Fri 10/1/10									
19		Define Baseline metrics	0 days	Fri 10/1/10	Fri 10/1/10									
20		Finalize contract plan	1 day	Tue 10/5/10	Tue 10/5/10	19								
21		Map process flow in DC layout	1 day	Wed 10/6/10	Wed 10/6/10									
22		Identify Areas of concern	0 days	Thu 10/7/10	Thu 10/7/10	21								
23		Identify products for kitting	1 day	Fri 10/8/10	Fri 10/8/10	18								
24		Obtain B.O.M.	0 days	Mon 10/11/10	Mon 10/11/10	23								
25		Define Main kitting stages	0 days	Mon 10/11/10	Mon 10/11/10	23								
26		Debrief session with John K.	1 day	Wed 10/6/10	Wed 10/6/10	20								
27		Create time sheet template	1 day	Thu 10/7/10	Thu 10/7/10	26								
28		Initial discussions S.O.P. Kitting	1 day	Tue 10/12/10	Tue 10/12/10	23								
29		Define Organization of kits	0 days	Wed 10/13/10	Wed 10/13/10	28								
30		Brainstorm counter-measures for the flow	1 day	Tue 10/12/10	Tue 10/12/10	21								
31		Debrief session with John K.	1 day	Wed 10/13/10	Wed 10/13/10	29,30,27								

Project: Project Plan DR Olean
Date: Wed 10/13/10

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep 12, '10							
								W	T	F	S	S	M	T	
32		Present Initial observations	1 day	Fri 10/15/10	Fri 10/15/10	31									
33		Obtain/filter feedback	0 days	Mon 10/18/10	Mon 10/18/10	32									
34		Kitting Deep Review	1 day	Tue 10/19/10	Tue 10/19/10	33									
35		Define Oracle expectations	1 day	Tue 10/19/10	Tue 10/19/10	33									
36		Develop Pilot for Flow countermeasures	1 day	Tue 10/19/10	Tue 10/19/10	33									
37		Get Key players involved	0 days	Wed 10/20/10	Wed 10/20/10	36									
38		Propose Layout options	0 days	Wed 10/20/10	Wed 10/20/10	36									
39		Debrief session with John K.	1 day	Wed 10/20/10	Wed 10/20/10	34,36									
40		Present countermeasures	1 day	Fri 10/22/10	Fri 10/22/10	39									
41		Receive approval of countermeasures	0 days	Mon 10/25/10	Mon 10/25/10	40									
42		Debrief session with John K.	1 day	Wed 10/27/10	Wed 10/27/10	41									
43		Pilot countermeasures	8 days	Thu 10/28/10	Mon 11/8/10	42									
44		Review Results	1 day	Tue 11/9/10	Tue 11/9/10	43									
45		Map plan for MSD 2	1 day	Fri 11/12/10	Fri 11/12/10	44									

Project: Project Plan DR Olean Date: Wed 10/13/10	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: Project Plan DR Olean
 Date: Wed 10/13/10

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Project Plan DR Olean
Date: Wed 10/13/10



















Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: Project Plan DR Olean Date: Wed 10/13/10	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	






















Project: Project Plan DR Olean
Date: Wed 10/13/10

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Project Plan DR Olean
Date: Wed 10/13/10

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Project Plan DR Olean
 Date: Wed 10/13/10

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	