

ID	Deliverable	Max Score	Task Name	Deadline	Start	Finish	Duration	Resource Names	Prede	% Comple	25		28	
											1	2	1	2
1			Start MSDI	NA	Mon 11/29/10	Mon 11/29/10	0 days			0%				
2			Week 1	NA	Mon 11/29/10	Fri 12/3/10	1 wk		1	94%				
3	✓		Team/Project Assignment	NA	Mon 11/29/10	Fri 12/3/10	5 days		1	100%				
4			Workshop 1	NA	Fri 12/3/10	Fri 12/3/10	2.5 hrs		1	0%				
5			Course overview	NA			2 hrs			0%				
6			Bugatti exercise	NA			30 mins			0%				
7			Week 2	NA	Mon 12/6/10	Fri 12/10/10	5 days		2	24%				
8	Team HW		Ethics Essay (pinto)	Fri 12/10/10	Mon 12/6/10	Wed 12/8/10	3 days	Carlos,Matt	3	20%				
9	✓		Assign Team Roles	Fri 12/10/10	Tue 12/7/10	Tue 12/7/10	1 hr	Chris	3	100%				
10			Define Knowns/Unknowns	Fri 12/10/10	Tue 12/7/10	Tue 12/7/10	2 hrs	Nick	3	20%				
11			Preliminary Schedule	NA	Tue 12/7/10	Tue 12/7/10	2 hrs	Jay	3	50%				
12	Team HW	2	Needs and Specs	Fri 12/10/10	Tue 12/7/10	Tue 12/7/10	1 hr	Nick		0%				
13			Week 3	NA	Mon 12/13/10	Fri 12/17/10	5 days			0%				
14	Team HW	2	Detailed Customer needs	Fri 12/17/10	Fri 12/10/10	Fri 12/10/10	3 hrs			0%				
15	Team HW	2	Detailed Design Specs	Fri 12/17/10	Fri 12/10/10	Fri 12/10/10	3 hrs			0%				
16	Team HW	2	Customer Involvement	Fri 12/17/10						0%				
17	Team HW	2	Project Plan	Fri 12/17/10						0%				
18	Team HW	1	Team Norms/values	Fri 12/17/10						0%				
19	Team HW	3	Concept Generation and Evaluation	Fri 12/17/10						0%				
20	Team HW	2	Concept Improvement & Selection	NA						0%				
21			week 4	NA	Mon 1/3/11	Fri 1/7/11	5 days			0%				
22			Week 5	NA	Mon 1/10/11	Fri 1/14/11	5 days			0%				



















Project: SDSchedule Date: Mon 12/13/10	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


ID	Deliverable	Max Score	Task Name	Deadline	Start	Finish	Duration	Resource Names	Prede	% Complet	25		28	
23		2	Systems Design	NA						0%				
24		5	System Analysis	NA						0%				
25		5	System Design (architecture and	NA						0%				
26		2	Risk Assesment	NA						0%				
27		3	System Design Review	NA						0%				
28			Week 6	NA	Mon 1/17/11	Fri 1/21/11	5 days			0%				
29			Week 7	NA	Mon 1/24/11	Fri 1/28/11	5 days			0%				
30	Team HW	2	Problem-Solving	NA						0%				
31			Week 8	NA	Mon 1/31/11	Fri 2/4/11	5 days			0%				
32	Team HW	2	Project Planning	NA						0%				
33			Week 9	NA	Mon 2/7/11	Fri 2/11/11	5 days			0%				
34		2	Risk Assesment	NA						0%				
35		7	Knowledge and Understanding of design	NA						0%				
36		5	Plan to meet needs	NA						0%				
37		5	Detailed design review	Fri 2/11/11	Fri 2/11/11	Fri 2/11/11	0 days			0%				
38		2	Bill of Materials	NA						0%				
39		5	Drawings/Schematics	NA						0%				
40		7	Feasibility Analysis	NA						0%				
41			Week 10	NA	Mon 2/14/11	Fri 2/18/11	5 days			0%				
42			Week 11	NA	Mon 2/21/11	Fri 2/25/11	5 days			0%				
43	Team HW	2	Execution vs. Plan	NA						0%				
44	Individual HW	2	Execution vs. Plan	NA						0%				
45	Team HW	2	Schedule for MSD II	NA						0%				
46	Individual HW	2	Project Status	NA						0%				

Project: SDschedule Date: Mon 12/13/10	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Deliverable	Max Score	Task Name	Deadline	Start	Finish	Duration	Resource Names	Prede	% Comple		
											25	28
47	Individual HW	1	Ability to communicate effectively	NA						0%		
48	Team HW	1	Risk Assesment Update	NA						0%		
49	Team HW	5	Design History File on Edge	NA						0%		
50			Start MSDII	NA	Mon 3/7/11	Mon 3/7/11	0 days			0%		


Project: SDschedule
Date: Mon 12/13/10

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: SDSchedule
Date: Mon 12/13/10

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




















Project: SDschedule
Date: Mon 12/13/10

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

December 2010								January 2011								February 2011								March 2011										
1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24	27	30	2	5	8	11	14	17	20	23	26	1	4	7	10	13
◆ 3/7																																		

Project: SDschedule
Date: Mon 12/13/10

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	