

ISE Plan



Task Name	Duration	Start	Finish	Predecessors	Assigned To	% Complete	Status	Comments
1 Senior Design I	50	09/05/11	11/11/11			100%		
47								
48 Senior Design II	26	01/06/12	02/10/12			100%		
49 Budget Maintenance	15	01/08/12	01/26/12			100%		
50 Obtain all order receipts	6	01/08/12	01/13/12			100%		
51 Allocate shipping costs to both teams	2	01/16/12	01/17/12	50		100%		
52 Create up to date spending sheet	4	01/18/12	01/23/12	50, 51		100%		
53 Make any necessary changes to B.O.M.	3	01/24/12	01/26/12	52		100%		
54 Conduct Systems Level Testing	10	01/30/12	02/10/12			100%		
55 Refer to detailed testing procedures from 12401	8	01/30/12	02/08/12			100%		
56 Refer to detailed testing procedures from 12402	8	01/30/12	02/08/12			100%		
57 Calculate Actual Efficiencies	2	02/09/12	02/10/12	55, 56		100%		
58 Systems Level Assembly Plan	25	01/06/12	02/09/12			100%		
59 Create rough draft	11	01/06/12	01/20/12			100%		
60 Discuss plan with team members	7	01/23/12	01/31/12	59		100%		
61 Draw up final systems level assembly plan	7	02/01/12	02/09/12	60		100%		