

# ISE Plan



Task Name	Sep 2011				Oct 2011				Nov 2011				Dec 2011				Jan 2012				Feb 2012						
	Sep 4	Sep 11	Sep 18	Sep 25	Oct 2	Oct 9	Oct 16	Oct 23	Oct 30	Nov 6	Nov 13	Nov 20	Nov 27	Dec 4	Dec 11	Dec 18	Dec 25	Jan 1	Jan 8	Jan 15	Jan 22	Jan 29	Feb 5	Feb 12	Feb 19	Feb	
1 <b>Senior Design I</b>	[Task bar spanning Sep 4 to Nov 6]																										
47																											
48 <b>Senior Design II</b>																											
49 <b>Budget Maintenance</b>																											
50 Obtain all order receipts																											
51 Allocate shipping costs to both teams																											
52 Create up to date spending sheet																											
53 Make any necessary changes to B.O.M.																											
54 <b>Conduct Systems Level Testing</b>																											
55 Refer to detailed testing procedures from 12401																											
56 Refer to detailed testing procedures from 12402																											
57 Calculate Actual Efficiencies																											
58 <b>Systems Level Assembly Plan</b>																											
59 Create rough draft																											
60 Discuss plan with team members																											
61 Draw up final systems level assembly plan																											