

Minutes - Week 10

Saturday, May 12, 2012

- Began mounting block re-machining
- New bushings for MR dampers to be made

Monday, May 14, 2012 - Thursday, May 17, 2012

- Machining of new components
- New bushings, mounting block pockets, etc. completed with *tight* tolerances
 - no slop in system

Thursday, May 17, 2012

- New system run and tested
 - Great improvement from initial run
- New data taken
 - data with no damping present
 - maximum MR damping data
 - comparison of data completed
- Final presentation created/completed

Friday, May 18, 2012

- Final MSD wrap-up presentation
- Paper draft updated to include proposed changes
- Poster finalized
 - submitted to MSD office for printing