






























	Name	Duration	Start	Finish	Predecessors
1		Initial Project Meeting	0.875 days	9/9/11 9:00 AM	9/9/11 5:00 PM	
2		Define Norms and Values	0.875 days	9/9/11 9:00 AM	9/9/11 5:00 PM	1
3		Visit Wegmans	0.5 days	9/13/11 12:00 PM	9/13/11 5:00 PM	1
4		Take Wegmans Safety Training and Tour	0.5 days	9/16/11 12:00 PM	9/16/11 5:00 PM	1
5		Collect data on bread types	11 days?	9/16/11 8:00 AM	9/30/11 5:00 PM	
6		Obtain videos, pictures of each bread	23 days	9/13/11 4:00 PM	10/14/11 4:00 PM	3
7		Collect data on conveyor speed	26 days?	10/7/11 8:00 AM	11/11/11 5:00 PM	
8		Brainstorm ideas	3.5 days?	9/21/11 8:00 AM	9/26/11 1:00 PM	3;4
9		Create MSD Project Plan	6 days?	9/16/11 8:00 AM	9/23/11 5:00 PM	
10		Assess Needs	6 days?	9/16/11 8:00 AM	9/23/11 5:00 PM	
11		Create Specification	6 days?	9/16/11 8:00 AM	9/23/11 5:00 PM	
12		Assess Risks	6 days?	9/16/11 8:00 AM	9/23/11 5:00 PM	
13		Create Pugh Table	3 days?	9/16/11 8:00 AM	9/20/11 5:00 PM	
14		Generate and Evaluate Concepts	15 days?	9/19/11 8:00 AM	10/7/11 5:00 PM	
15		System Design Review	1 day?	10/7/11 8:00 AM	10/7/11 5:00 PM	
16		Select Concept	1 day?	10/14/11 8:00 AM	10/14/11 5:00 PM	14
17		Layout Sub System Concept	6 days?	10/14/11 8:00 AM	10/21/11 5:00 PM	
18		Update Project Plan	6 days?	10/14/11 8:00 AM	10/21/11 5:00 PM	
19		Update Risk Assessment	1 day?	10/14/11 8:00 AM	10/14/11 5:00 PM	
20		Meet with Wegmans & Validate Concept	1 day	10/14/11 8:00 AM	10/14/11 5:00 PM	
21		Collect Process Times	11 days?	10/14/11 8:00 AM	10/28/11 5:00 PM	
22		Design Sub Systems	3 days?	10/14/11 8:00 AM	10/18/11 5:00 PM	
23		Simulate Process Timing of Design	2 days?	10/21/11 8:00 AM	10/24/11 5:00 PM	
24		Analyze Electrical/Mechanical Sub Systems	6 days?	10/14/11 8:00 AM	10/21/11 5:00 PM	
25		Identify Sub System Components	6 days?	10/14/11 8:00 AM	10/21/11 5:00 PM	
26		Create Drawings/Schematics	6 days?	10/14/11 8:00 AM	10/21/11 5:00 PM	
27		Create Bill of Materials	1 day?	11/4/11 8:00 AM	11/4/11 5:00 PM	
28		Detailed Design Review	1 day?	11/4/11 8:00 AM	11/4/11 5:00 PM	
29		Make Changes to Proposed Design	2 days?	11/4/11 8:00 AM	11/7/11 5:00 PM	
30		Update Bill of Materials	2 days?	11/4/11 8:00 AM	11/7/11 5:00 PM	
31		Order Components	0.875 days?	11/11/11 9:00 AM	11/11/11 5:00 PM	

