

## Pre Detailed Design Review

November 2, 2012, 3:30 – 4:30PM

### Attendance:

#### Team

- Ethan Flow
- Ryan Hare
- Bardia Ghajari
- Frankie Saravia

#### Guides

- Leo Farnand
- Vince Burolla

### Actions:

#### Actions taken during meeting:

- Fix typo on Detailed Design page (Ethan, 11/7)
- Create Detailed Design agenda (Ethan, 11/7)
- Update H/W Block Diagram (Frankie, 11/7)
- Update S/W Block Diagram (Bardia, 11/7)
- Add wire labels and lengths to Harness Schematic (Bardia, 11/7)
- Annotate lab/product wires on Harness Schematic (Bardia, 11/7)
- Change "Original" image to "Resized" image in S/W outline (Bardia, 11/7)
- Change Phase Distortion Line 12 from "FUR" to "FIR" (Bardia, 11/7)
- Look into alternates to PCB Express (Ryan, 11/7)

### Minutes:

- Presented design progress to guides
- Took actions from guide's inputs

**Minutes prepared by Ethan Flow on November 2, 2012 at 5:00 PM**