


ID	Task Mode	Task Name	Duration	Start	Finish	Nov 24, '13			
						S	S	M	
1		<b>MSD II</b>	<b>121 days</b>	<b>Thu 12/5/13</b>	<b>Thu 5/22/14</b>				
2		<b>Preperation</b>	<b>46 days</b>	<b>Thu 12/5/13</b>	<b>Thu 2/6/14</b>				
3		Update Edge	46 days	Thu 12/5/13	Thu 2/6/14				
4		Test plan with accuracy of components	46 days	Thu 12/5/13	Thu 2/6/14				
5		Assign ownership of parts	6 days	Thu 12/5/13	Thu 12/12/13				
6		Order parts	41 days	Thu 12/12/13	Thu 2/6/14				
7		Create problem tracking log	32 days	Thu 12/12/13	Fri 1/24/14				
8		Finish the schematic	18 days	Thu 12/12/13	Sun 1/5/14				
9		Send out schemtic for building	0 days	Wed 1/29/14	Wed 1/29/14				
10		Discuss syringe friction with Team 14045	0 days	Thu 1/30/14	Thu 1/30/14				
11		Design actuation and syringe rig	9 days	Mon 1/27/14	Thu 2/6/14				
12		Complete BOM with actuation needs	0 days	Wed 2/5/14	Wed 2/5/14				
13		Request coding converter for LabView	0 days	Fri 1/31/14	Fri 1/31/14				
14		Create vision for Imagine RIT	1 day	Tue 1/28/14	Tue 1/28/14				
15		Build first orifice plate	9 days	Mon 1/27/14	Thu 2/6/14				
16		Have a clear understanding of how to use 13027's PEV	4 days	Thu 1/30/14	Tue 2/4/14				
17		Read through Team 13027's test plan	4 days	Thu 1/30/14	Tue 2/4/14				
18		Reassess risk	9 days	Mon 1/27/14	Thu 2/6/14				
19		Refine project plan	6 days	Thu 1/30/14	Thu 2/6/14				
20		Create vision for weeks 3-5	1 day	Tue 2/4/14	Tue 2/4/14				
21		Peer assessments weeks 1-2	1 day	Thu 2/6/14	Thu 2/6/14				
22		<b>Build/Test: Subsystem Level</b>	<b>16 days</b>	<b>Thu 2/6/14</b>	<b>Thu 2/27/14</b>				
23		Update Edge	16 days	Thu 2/6/14	Thu 2/27/14				
24		Keep updated problem tracking log	16 days	Thu 2/6/14	Thu 2/27/14				
25		Update project plan	16 days	Thu 2/6/14	Thu 2/27/14				

Project: 2_4_14 Team Schedule Date: Tue 2/4/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


ID	Task Mode	Task Name	Duration	Start	Finish	Nov 24, '13			
						S	S	M	
26		Define connection between sensors and mechanical system	6 days	Thu 2/6/14	Thu 2/13/14				
27		Convert application coding in order to store data	4 days	Thu 2/6/14	Tue 2/11/14				
28		Calibrate pressure sensors	6 days	Thu 2/6/14	Thu 2/13/14				
29		Refine test plan	6 days	Thu 2/6/14	Thu 2/13/14				
30		Calibrate flow meter	3 days	Tue 2/11/14	Thu 2/13/14				
31		Connect DAQ to the computer	1 day	Tue 2/11/14	Tue 2/11/14				
32		Leak Testing	4 days	Thu 2/13/14	Tue 2/18/14				
33		Test manometer	4 days	Thu 2/13/14	Tue 2/18/14				
34		Build and Test Remaining Orifice Plates	6 days	Thu 2/13/14	Thu 2/20/14				
35		Try different ways to hold weights on the lung for calibration	6 days	Thu 2/13/14	Thu 2/20/14				
36		Subsystem Functional Demo	0 days	Thu 2/27/14	Thu 2/27/14				
37		<b>Build/Test/Integrate: Subsystem &amp; System Level</b>	<b>16 days</b>	<b>Thu 2/27/14</b>	<b>Thu 3/20/14</b>				
38		Tester built and test results are satisfactory	0 days	Thu 2/20/14	Thu 2/20/14				
39		Preliminary Integrated System Demo	0 days	Thu 3/20/14	Thu 3/20/14				
40		Spring Break	7 days	Sat 3/22/14	Sat 3/29/14				
41		<b>Build/Test/Integrate: System Level</b>	<b>15 days</b>	<b>Sun 3/30/14</b>	<b>Thu 4/17/14</b>				
42		Begin testing 13027 PEV	0 days	Tue 4/1/14	Tue 4/1/14				
43		System Level Demo	0 days	Thu 4/17/14	Thu 4/17/14				
44		<b>Verification &amp; Validation</b>	<b>11 days</b>	<b>Thu 4/17/14</b>	<b>Thu 5/1/14</b>				
45		Phase Demo	0 days	Thu 5/1/14	Thu 5/1/14				
46		<b>Project Closure</b>	<b>16 days</b>	<b>Thu 5/1/14</b>	<b>Thu 5/22/14</b>				
47		Imagine RIT	0 days	Sat 5/3/14	Sat 5/3/14				
48		Final Presentation							
49		Gate Review							

Project: 2_4_14 Team Schedule Date: Tue 2/4/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: 2\_4\_14 Team Schedule  
 Date: Tue 2/4/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: 2\_4\_14 Team Schedule  
 Date: Tue 2/4/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	