

# MSD 14045 Week 8 Project Progress

1. [Post DDR Design Changes](#) (Group)
2. [Problem Tracking](#) (Group)
3. [Bill of Materials](#) (EC)
4. Tray System (GR)
5. Battery Box (EC)
6. Battery Box Shelving (AH)
7. Stander Movement (JD)
8. Rudimentary Remote (JD)
9. UART (MV)
10. I2C communication (MV)

**11. Tests (EC)-> [Eng Reqs](#)**

- a. Debug Test 1
- b. Debug Test 2
- c. Remote Control Range Test
- d. Remote Function Test
- e. Connection Test
- f. Bump Test
- g. Weight Test
- h. Touch Test

**12. DIY Instructables Build Documentation (GR)**

- a. [Tray System Build Complete](#)

**13. [P14045 Week 8 Shared Vision](#)**