



ID	Task Mode	Task Name	Duration	Start	Finish	Apr 13, '14								
						W	T	F	S	S	M	T	W	T
1		Faculty Meeting To Dicuss Detailed Design	0 days	Thu 4/17/14	Thu 4/17/14									
2		Prelim DDR	0 days	Thu 4/24/14	Thu 4/24/14									
3		Final DDR	0 days	Thu 5/8/14	Thu 5/8/14									
4		Final Design / Doc	0 days	Tue 5/13/14	Tue 5/13/14									
5		Electrical Deiverables	28 days	Thu 4/10/14	Wed 5/7/14									
6		Wiring Diagram	7 days	Thu 4/10/14	Wed 4/16/14									
7		PCB Schematics	9 days	Thu 4/17/14	Fri 4/25/14									
8		Electrical BOM	5 days	Sat 4/26/14	Wed 4/30/14									
9		Component Placement	5 days	Thu 4/17/14	Mon 4/21/14									
10		Enclosures	5 days	Thu 5/1/14	Mon 5/5/14									
11		Wiring Runs in robot	1 day	Tue 5/6/14	Tue 5/6/14									
12		Mechanical Deliverables	28 days	Thu 4/10/14	Wed 5/7/14									
13		CAD Design	21 days	Thu 4/10/14	Wed 4/30/14									
14		Dynamic Analysis	7 days	Mon 4/14/14	Sun 4/20/14									
15		Stress Analysis	7 days	Thu 5/1/14	Wed 5/7/14									
16		Mechanical BOM	2 days	Tue 5/6/14	Wed 5/7/14									
17		Software Deliverables	28 days	Thu 4/10/14	Wed 5/7/14									
18		Flow Chart	10 days	Thu 4/10/14	Sat 4/19/14									
19		Pseudo Code	4 days	Sun 4/20/14	Wed 4/23/14									



Project: 5WeekPlan
Date: Tue 4/15/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: 5WeekPlan
Date: Tue 4/15/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			