


ID	Task Mode	Task Name	Duration	Start	Finish	Aug 17, '14				Aug 31, '14				Sep	
						F	T	S	W	S	T	M	F		
1		<b>Marsupial Launch</b>	<b>103 days?</b>	<b>Mon 8/25/14</b>	<b>Fri 12/5/14</b>										
2		<b>System Build Phase</b>	<b>8 days?</b>	<b>Sun 10/26/14</b>	<b>Sun 11/2/14</b>										
5		<b>System Test Phase</b>	<b>47 days?</b>	<b>Mon 10/20/14</b>	<b>Fri 12/5/14</b>										
8		<b>Mechanical</b>	<b>103 days</b>	<b>Mon 8/25/14</b>	<b>Fri 12/5/14</b>										
18		<b>Electrical</b>	<b>63 days?</b>	<b>Mon 8/25/14</b>	<b>Sun 10/26/14</b>										
44		<b>Software</b>	<b>70 days</b>	<b>Mon 8/25/14</b>	<b>Sun 11/2/14</b>										
60		Checkpoint One	1 day?	Mon 9/8/14	Mon 9/8/14										
61		Checkpoint Two	1 day?	Tue 9/30/14	Tue 9/30/14										
62		Checkpoint Three	1 day?	Mon 10/6/14	Mon 10/6/14										
63		Checkpoint Four	1 day?	Mon 10/20/14	Mon 10/20/14										
64		System Build Completed	1 day	Sun 11/2/14	Sun 11/2/14										
65		Checkpoint Six	1 day?	Mon 11/17/14	Mon 11/17/14										
66		Marsupial Launch	1 day?	Thu 12/4/14	Thu 12/4/14										



Project: MSDII\_Schedule  
Date: Tue 9/23/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: MSDII\_Schedule  
Date: Tue 9/23/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			