

Task Name	Duration	Start	Finish
Senior Design Timeline			
Planning	53 days	Sun 8/18/13	Wed 10/9/13
Customer Interview	1 day	Fri 8/30/13	Fri 8/30/13
Generate problem statement	3 days	Tue 8/27/13	Thu 8/29/13
List Customer Needs	2 days	Sat 8/31/13	Sun 9/1/13
Generate Engineering Req.	3 days	Mon 9/2/13	Wed 9/4/13
Create Gantt Chart	26 days	Mon 8/26/13	Fri 9/20/13
House of Quality	5 days	Mon 8/26/13	Fri 8/30/13
Determine Team Roles	9 days	Mon 8/26/13	Tue 9/3/13
Make Detailed Timeline	8 days	Thu 9/5/13	Thu 9/12/13
CFD Analysis to quantify DRS	8 days	Thu 9/5/13	Thu 9/12/13
Benchmarking Research	8 days	Thu 9/5/13	Thu 9/12/13
Define problem statement	3 days	Mon 8/26/13	Wed 8/28/13
Risk Assessment	45 days	Mon 8/26/13	Wed 10/9/13
Identify Design drivers and challenges	18 days	Mon 8/26/13	Thu 9/12/13
Test plan	44 days	Mon 8/26/13	Tue 10/8/13
CFD Analysis for design specs	21 days	Mon 8/26/13	Sun 9/15/13
Research Actuation	1 day?	Sun 8/18/13	Sun 8/18/13
Design		Sun 8/18/13	