

# Preliminary MSD II Schedule

Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15
Detailed Test Plan														
Prepare Materials														
	Assy Manual Draft													
Build Molds														
Build Prototype 1														
	Test & Analyze													
	Refine Design													
	Build Prototype 2													
	Test & Analyze													
	Refine Design													
	Build Prototype 3													
	Test & Analyze													
	Refine Design													
	Final Assembly Manual													
	User Manual													
	Paper													
	Poster													

EPA Expo