


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	26, '14							Feb 2, '14						
								M	T	W	T	F	S	S	M	T	W	T			
1		Create Test Plans	6 days	Tue 1/28/14	Tue 2/4/14																
2		Gather Materials/Parts	19 days	Tue 1/28/14	Fri 2/21/14																
3		Finalize Test Plans	11 days	Tue 1/28/14	Tue 2/11/14																
4		Project Plan	6 days	Tue 1/28/14	Tue 2/4/14																
5		Update Website	71 days	Tue 1/28/14	Tue 5/6/14																
6		Machine Motor Mount Assembly	20 days	Tue 1/28/14	Mon 2/24/14																
7		Machine Manifold	20 days	Tue 1/28/14	Mon 2/24/14																
8		Machine Enclosure	20 days	Tue 1/28/14	Mon 2/24/14																
9		Create DAQ Programing	33 days	Tue 1/28/14	Thu 3/13/14																
10		Schedule Testing	21 days	Tue 2/4/14	Tue 3/4/14																
11		Create Subsystem Functional Demo	16 days	Tue 2/4/14	Tue 2/25/14																
12		Subsystem Functional Demo	5 days	Mon 2/24/14	Fri 2/28/14																
13		Create Subsystems Integration Demo	16 days	Mon 2/24/14	Mon 3/17/14																


Project: MSD II Schedule
Date: Thu 2/6/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	26, '14							Feb 2, '14				
								M	T	W	T	F	S	S	M	T	W	T	
14		Build Motor/Driver/DAQ System	16 days	Mon 2/24/14	Mon 3/17/14														
15		Build and Test Piping/Valve System	16 days	Mon 2/24/14	Mon 3/17/14														
16		Integrated Subsystems Demo	5 days	Mon 3/17/14	Fri 3/21/14														
17		Start Technical Poster/Paper	31 days	Tue 3/18/14	Tue 4/29/14														
18		Complete 75% of Paper	5 days	Mon 4/7/14	Fri 4/11/14														
19		Onsite Testing	10 days	Mon 4/7/14	Fri 4/18/14														
20		Fully Integrated Systems Demo	5 days	Mon 4/14/14	Fri 4/18/14														
21		Final Presentations	21 days	Tue 4/15/14	Tue 5/13/14														




Project: MSD II Schedule Date: Thu 2/6/14	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: MSD II Schedule Date: Thu 2/6/14	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: MSD II Schedule Date: Thu 2/6/14	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: MSD II Schedule Date: Thu 2/6/14	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: MSD II Schedule
Date: Thu 2/6/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			