

Kayla Cole

3 Week Plan: Weeks 6 to 9

- Ensure order from 2/20/15 is shipped and received
- Update the technical paper
- Update cane manual
- Determine when it would be best to work with other T/Ms to review main functions
- Set up a deadline for sending the manual for a quote