

Team P15043 ME Team Christine & Nick

What do I plan on doing to ensure that Team P15043 has a successful week 8 demo?

Assemble bearing arm and secure all parts	Spring Break	NGS/CL
Find screws to mount motor	Spring Break	NGS/CL
CDP31 Test Plan -Motor Heat Test	Spring Break	NGS/CL
Assemble Cane body (drill and tap holes + screw in)	Spring Break	NGS/CL
S11 Haptic Feedback Pressure Test	Spring Break	NGS/CL
S8 Test Plan Phase 1: Do user handle test (sitting)	Week 9	NGS/CL
Contact Joe Kells about doing an obstacle course at ABVI	Week 9	NGS
S8 Test Plan Phase 2: Do cane obstacle test at RIT	Week 10-11	NGS/CL
Update all testing documentation	Week 10-11	CL

Accomplishments for Week 11 Review:

Assemble bearing arm and secure all parts	Spring Break	CL	Done
Find screws to mount motor	Spring Break	CL	Done
CDP31 Test Plan -Motor Heat Test	Week 9	NGS /CL	Done
Re-print bearing	Week 9	NGS	Done
Assemble Cane body (drill and tap holes + screw in) –Nick had to get some parts reprinted –Delay due to Mike being out of town	Week 10	NGS	In Progress
Contact Joe Kells about bringing the handle body to ABVI and send mechanical update	Week 9	CL	Done
Update heat test documentation (put data together in the team's testing sheet)	Week 10	CL	Done
Find/Make small washers	Week 10	NGS /CL	Done
Haptic feedback pressure test	Week 10	NGS /CL	Started - found problem