

End of MSD I



Task Name	Dec 6					Dec 13					Dec 20					Dec 27					Jan 3					Jan 10					Jan 17											
	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
1 <input type="checkbox"/> Prepare for Gate Review																																										
2 Correct all issues from DDR																																										
3 Review questions for GR																																										
4 Review @ 3:30pm																																										
5 <input type="checkbox"/> Prepare for MSD II																																										
6 Correct/complete BOM with final design																																										
7 Determine how materials will be acquired																																										
8 Start gathering materials/sourcing info																																										
9 <input type="checkbox"/> Phase I MSDII																																										
10 Review design & create build plan																																										
11 Plan for outsourcing parts (which ones need to be)																																										
12 Collect materials/tools & start build of smaller components																																										
13 Report on progress with guide & customers/contacts/SME's																																										
14 <input type="checkbox"/> Phase II MSDII																																										
15 Create test plan for preliminary design																																										
16 Assembly of all components																																										
17 Report on progress with guide & customers/contacts/SME's																																										
18 <input type="checkbox"/> Phase III MSDII																																										
19 Preliminary Testing																																										
20 Design decisions/tweaking from testing																																										
21 Secondary Testing & Tweaking																																										
22 Report on progress with guide & customers/contacts/SME's																																										
23 <input type="checkbox"/> Phase IV MSDII																																										
24 Third test & Tweak																																										
25 Final Testing																																										
26 Prepare for Imagine RIT																																										
27 Report on progress with guide & customers/contacts/SME's																																										
28 Final Review MSDII																																										
29																																										
30																																										
31																																										
32																																										