

P17221 MSDII Three Week Plans

Engineer: Matthew Hendler

Weeks 12 - 14

1. Fill in Frame information to Technical Paper (Week 12, 1 Day)
2. Aid in testing set up and running (Weeks 12-14)
3. Polish new mandrel (Week 12, 1 Day)
4. Machine tube test ends (Week 13, 1 Day)
5. Draft drawings for new/revised parts (Week 13, 2 Days)
6. Test tube #1 (Week 13, 1Day)
7. Document running section of User Manual (Week 14, 1 Day)
8. Edit and revise User manual (Week 14, 2 Days)