

Team: P17310

Engineer: Joseph Brescia, Electrical Engineer

Entering Phase: 4

What do I plan on doing to ensure that Team P17310 has a successful Phase 4 review?

1. Continue iterative testing of control box (3 weeks)
2. Begin writing user guide/manual (3 weeks)
3. Complete live observational run testing. (1 week)
4. Wire management (1 week)

You will answer these three questions when you submit at the end of Phase 4.

1. Complete test of control system
2. Begin integration of latch system