

Team: P17310

Engineer: Joseph Brescia, Electrical Engineer

Entering Phase: 3

What do I plan on doing to ensure that Team P17310 has a successful Phase 3 review?

1. Install new DC load relays and mount DAQ (1 week)
2. Build connector cables for interface with control box in the dome (1 week)
3. Install Integration system (3 days)
4. Begin iterative testing of system for functionality (1 week)

You will answer these three questions when you submit at the end of Phase 3.

1. Complete test of control system
2. Begin integration of latch system