

Team: P17310

Engineer: Raymond Castro, Mechanical Engineer

Entering Phase: 3

What do I plan on doing to ensure that Team P17310 has a successful Phase 3 review?

1. Code encoder tests in Labview (3 days)
2. Install System (1 day)
3. Determine system properties (1 week)
4. Update code (1 week)
5. Retest system (1 day)

You will answer these three questions when you submit at the end of Phase 3.

1. Complete test of control system
2. Beginning addition of features and integration of latch subsystem