




















ID	WBS	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Aug 27, '17							Sep 3, '17					
								M	T	W	T	F	S	S	M	T	W	T		
1		Group Specific Deliverables																		
2	G.1	Automated Test Fixture	178 days	Tue 8/29/17	Thu 5/3/18															
3		MSD Tasks																		
4	1	Week 1	4 days	Tue 8/29/17	Fri 9/1/17															
5	1.1	Draft Problem Statement	1 day	Tue 8/29/17	Tue 8/29/17															
6	1.2	Interview Questions	1 day	Tue 8/29/17	Tue 8/29/17															
7	1.3	Stakeholders	1 day	Tue 8/29/17	Tue 8/29/17															
8	1.4	Use Scenarios	1 day	Thu 8/31/17	Thu 8/31/17															
9	1.5	Draft Customer Requirements	1 day	Thu 8/31/17	Thu 8/31/17															
10	1.6	Customer Interview	1 day	Fri 9/1/17	Fri 9/1/17															
11	2	Week 2	5 days	Tue 9/5/17	Sat 9/9/17															
12	2.1	Team Dynamic Workshop	1 day	Tue 9/5/17	Tue 9/5/17															
13	2.2	Team Roles & Responsibilities	1 day	Tue 9/5/17	Tue 9/5/17															
14	2.3	Team Values & Norms	1 day	Tue 9/5/17	Tue 9/5/17															
15	2.4	Finalize Problem Statement	1 day	Thu 9/7/17	Thu 9/7/17															
16	2.5	Review Benchmarking	1 day	Thu 9/7/17	Thu 9/7/17															
17	2.6	Customer Requirements	1 day	Thu 9/7/17	Thu 9/7/17															
18	2.7	EDGE Control	1 day	Sat 9/9/17	Sat 9/9/17															
19	2.8	PowerPoint Presentation	1 day	Sat 9/9/17	Sat 9/9/17															
20	3	Week 3	4 days	Tue 9/12/17	Fri 9/15/17															
21	3.1	Mock Review	1 day	Tue 9/12/17	Tue 9/12/17															
22	3.2	Analyze Possible Risks	1 day	Tue 9/12/17	Tue 9/12/17															

Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




















ID	WBS	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Aug 27, '17							Sep 3, '17					
								M	T	W	T	F	S	S	M	T	W	T		
23	3.3	Problem Definition Review Prep	1 day	Tue 9/12/17	Tue 9/12/17															
24	3.4	Engineering Requirements	1 day	Tue 9/12/17	Tue 9/12/17															
25	3.5	EDGE Control	1 day	Tue 9/12/17	Tue 9/12/17															
26	3.6	Team Picture	1 day	Thu 9/14/17	Thu 9/14/17															
27	3.7	Customer Site Visit & Prob Def Review	1 day	Fri 9/15/17	Fri 9/15/17															
28	3.8	Peer Evaluations	1 day	Fri 9/15/17	Fri 9/15/17															
29	4	Week 4	5 days	Tue 9/19/17	Sat 9/23/17															
30	4.1	Solidworks Class Sit-In	3 days	Tue 9/19/17	Thu 9/21/17															
31	4.2	System Design	1 day	Tue 9/19/17	Tue 9/19/17															
32	4.3	Brainstorm Problem Solutions	1 day	Thu 9/21/17	Thu 9/21/17															
33	4.4	Customer Site Visit Data Collection	1 day	Fri 9/22/17	Fri 9/22/17															
34	4.5	Review Solidworks & Fusion	3 days	Thu 9/21/17	Sat 9/23/17															
35	5	Week 5	5 days	Tue 9/26/17	Sat 9/30/17															
36	5.1	Review Previous Industry Solutions	1 day	Tue 9/26/17	Tue 9/26/17															
37	5.2	Continue Brainstorm	1 day	Tue 9/26/17	Tue 9/26/17															
38	5.3	EDGE Control	1 day	Thu 9/28/17	Thu 9/28/17															
39	5.4	CAD Skill Improvement	3 days	Thu 9/28/17	Sat 9/30/17															
40	6	Week 6	3 days	Tue 10/3/17	Thu 10/5/17															
41	6.1	EDGE Control	1 day	Tue 10/3/17	Tue 10/3/17															


Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Aug 27, '17							Sep 3, '17					
								M	T	W	T	F	S	S	M	T	W	T		
42	6.2	Identify Metrics of Failure	1 day	Tue 10/3/17	Tue 10/3/17															
43	6.3	Begin 3D Model Draft	1 day	Thu 10/5/17	Thu 10/5/17															


Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Gantt Chart.mpp
 Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Gantt Chart.mpp
Date: Sun 9/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			