
















































ID	 Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Aug 2 S
0	 	MSD I - 190001 Project Management	75.5 days?	Thu 9/6/18	Thu 12/20/18			
1	 	Initiating	7 days?	Thu 9/6/18	Fri 9/14/18			
2	 	Develop Project Charter	3.5 days?	Thu 9/6/18	Tue 9/11/18			
3	 	Identify Goals and Objectives	1 day?	Thu 9/6/18	Thu 9/6/18			
4	 	Develop Strategies and Plans	1 day?	Fri 9/7/18	Fri 9/7/18	3		
5	 	Research Previous Experience	1 day?	Mon 9/10/18	Mon 9/10/18	4		
6	 	Develop Project Charter	0.5 days?	Tue 9/11/18	Tue 9/11/18	5		
7	 	Develop Preliminary Project Scope Statement	3.5 days?	Tue 9/11/18	Fri 9/14/18	2		
8	 	Conduct Planning Workshop	1 day?	Tue 9/11/18	Wed 9/12/18			
9	 	Develop High Level Work Breakdown Structure	1 day?	Wed 9/12/18	Thu 9/13/18	8		
10	 	Conduct Peer Review	1 day?	Thu 9/13/18	Fri 9/14/18	9		












Project: MSD I - 190001 Project
Date: Fri 9/7/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




















ID	 Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Aug 2 S
11	 	Prepare Preliminary Project Scope Statement	0.5 days?	Fri 9/14/18	Fri 9/14/18	10		
12	 	Planning	19 days?	Mon 9/17/18	Thu 10/11/18	1		
13	 	Set Up Project Environment	4 days?	Mon 9/17/18	Thu 9/20/18			
14	 	Prepare Facilities	1 day?	Mon 9/17/18	Mon 9/17/18			
15	 	Set Up Project Standards and Procedures	1 day?	Tue 9/18/18	Tue 9/18/18	14		
16	 	Set Up Project Management Tools	1 day?	Wed 9/19/18	Wed 9/19/18	15		
17	 	Set Up Project Book	1 day?	Thu 9/20/18	Thu 9/20/18	16		
18	 	Define Scope	4 days?	Fri 9/21/18	Wed 9/26/18	13		
19	 	Document Scope Management Plan	1 day?	Fri 9/21/18	Fri 9/21/18			
20	 	Specify Deliverables and Acceptance Criteria	1 day?	Mon 9/24/18	Mon 9/24/18	19		
21	 	Define Scope	1 day?	Tue 9/25/18	Tue 9/25/18	20		





Project: MSD I - 190001 Project
Date: Fri 9/7/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




















ID	 Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Aug 2 S
22	 	Document Assumptions	1 day?	Wed 9/26/18	Wed 9/26/18	21		
23	 	Develop Project Schedule	5 days?	Thu 9/27/18	Wed 10/3/18	18		
24	 	Build Work Breakdown Structure	1 day?	Thu 9/27/18	Thu 9/27/18			
25	 	Develop Resource Plans	1 day?	Fri 9/28/18	Fri 9/28/18	24		
26	 	Prepare Project Estimates	1 day?	Mon 10/1/18	Mon 10/1/18	25		
27	 	Define Dependencies and Develop Project Schedule	1 day?	Tue 10/2/18	Tue 10/2/18	26		
28	 	Document Assumptions	1 day?	Wed 10/3/18	Wed 10/3/18	27		
29	 	Develop Risk Plans	3 days?	Thu 10/4/18	Mon 10/8/18	23		
30	 	Document Risk Management Plan	0.5 days?	Thu 10/4/18	Thu 10/4/18			
31	 	Identify Risks	1 day?	Thu 10/4/18	Fri 10/5/18	30		
32	 	Analyze Risks	1 day?	Fri 10/5/18	Mon 10/8/18	31		
33	 	Document Risk Management Plans	0.5 days?	Mon 10/8/18	Mon 10/8/18	32		


Project: MSD I - 190001 Project
Date: Fri 9/7/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	 Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Aug 2 S
34	 	Plan for Quality	0.5 days?	Tue 10/9/18	Tue 10/9/18	29		
35	 	Document Quality Management Plan	0.5 days?	Tue 10/9/18	Tue 10/9/18			
36	 	Organize Project Resources	2 days?	Tue 10/9/18	Thu 10/11/18	34		
37	 	Develop Organization Structure	1 day?	Tue 10/9/18	Wed 10/10/18			
38	 	Develop Staffing Plan	1 day?	Wed 10/10/18	Thu 10/11/18	37		
39	 	Develop Project Management Plan	0.5 days?	Thu 10/11/18	Thu 10/11/18	36		
40	 	Document Project Management Plan	0.5 days?	Thu 10/11/18	Thu 10/11/18			
41	 	Executing	18 days?	Fri 10/12/18	Tue 11/6/18	12		
66	 	Monitoring and Controlling	25.5 days?	Wed 11/7/18	Wed 12/12/18	41		
105	 	Closing	6 days?	Wed 12/12/18	Thu 12/20/18	66		


Project: MSD I - 190001 Project
Date: Fri 9/7/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: MSD I - 190001 Project
 Date: Fri 9/7/18


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: MSD I - 190001 Project Date: Fri 9/7/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
Inactive Milestone		Finish-only				



Project: MSD I - 190001 Project Date: Fri 9/7/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: MSD I - 190001 Project Date: Fri 9/7/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			