

Team: _____

Engineer:Alex Pegot

What were the outcomes of the prior phase?

1. What did I plan to do?

- Work on the cost worth analysis of the project
- Work on the test plans of the project
- Provide good scheduling advice to the team

2. What did I actually do?

My main focus on these weeks have been the development of the test plans. Although I thought I would have time to work on the cost worth analysis of the project, it did not the way as expected. On the other hand, the development of test plans has been going good. Starting with the mixture test plan, some testing has been made as a phase I iteration and a continuous improvement phase yet to come.

3. What did I learn? How were plan and reality different?

- Time management is always the problem. I should work better on my time management. Specially this last months I have not done the best time management task well enough
- Cost worth analysis was cancelled due to the intervention of a master's program which will focus on our project.

Team level goal for next phase

Build, test and document Z axis of printer. Finish testing and print a 3D object!

What do I plan on doing to ensure that my team has a successful review at the end of the next phase?

1. Continue to focus on the mixture testing and the test plans in general for different areas of the printer.
2. Assist with any construction of the 3rd axis
3. Provide assistance to the masters program to perform the cost worth analysis.

What is standing in my way of meeting my next phase goals?

At this point nothing. Myself and my time management.