Deficiencies	
Not able to Simulate Voltage Regulator	Now
Risks	
Compiler	Now
Prototyping Hardware	Next
PSpice Simulations	Next
Action Items – Status from week 2	
Item	When
Meet with Chris – Last Year's Programmer	Monday 15th
Learn PCB Artist	
Next Week's Deliverables	September 19th
Action Item Status from Week 3	
Sample Requests for AD8397 and FDS6612	September 22nd
Define Budget and Budget Source	September 26th
2.5V Regulator Information from Formula Team	September 24th
Learn PCB Artist	September 19th
Pricing of Compiler (Slack)	September 24th
Hardware Testing	September 26th
Simulation Model Build/Test	
Op Amp	September 26th
O2 Sensor	September 26th
Long Term	
Ansis Mechanical Models	Week 1 - Sp
Schematic Re-design	Week 7
PCB Final Modifications	Week 8
Testing Sensor Readings	Week 4
Week 4 Action Items	
Order Surf Boards	September 29th
Meeting Requests for Design Review	September 29th
Fuse Simulation	October 3rd
Design Review Plan	October 2nd
Distribute Design Review Material	October 1st
Design Review Hard Copies	October 3rd
Design test circuit for TPS70302 Volt. Reg.	October 2nd
Pricing of Compiler (Slack)	September 24th
Define Budget and Budget Source	September 26th
Op Amp Simulation	September 26th
O2 Sensor Simulation	September 26th
Fix loose PCB connections	October 10th