Element	Risk	Possible Delay	Critical Path
Programming	Cost of Programming Compiler		
	Code De-bugging Time Forecasting Difficulties	2 weeks - availability of Chris?	
Simulation Models	De-bugging Time Forecasting Difficulties	One week	X
	Pspice Models Not Available	Two weeks - Order samples, test	X
	Pspice Not Capable of Modelling Components	Two weeks - Order samples, test	X
PCB Board	PCB artist learning curve	~ appears under control	X
	Error in PCB Design	1 week + time to notice +cost	X
	Destruction of PCB all PCB boards Printed	1 week + time to notice +cost	X
Lab Testing	Destruction of Board	1/2 week	X
	Evidence to prove theorectical calculations wrong	Two weeks - check models, new PCB	X
	Destruction of Case	1 week	
Field Testing	Insufficient testing	Customer satisfaction	
	Destruction of Board	1/2 week	X
	Destruction of Case	1 week	