	Task Name	Duration	Start	Finish	Pre
1	**Remaining Schedule for MSD 1**	1 day?	Tue 2/8/11	Tue 2/8/11	
2	Deside what presentations to attend 2/11	0 days	Fri 2/11/11	Fri 2/11/11	
3	Have a 90% solid model complete	2 days	Fri 2/11/11	Mon 2/14/11	2
4	Have 90% of BOM complete	2 days	Fri 2/11/11	Mon 2/14/11	2
5	Refine Project Schedule	2 days	Fri 2/11/11	Mon 2/14/11	2
6	Deside on what motors to purchase	2 days	Fri 2/11/11	Mon 2/14/11	2
7	Get all quotes on key elements	2 days	Fri 2/11/11	Mon 2/14/11	2
8	Final Writeup	4 days	Fri 2/11/11	Wed 2/16/11	
9	Finalize BOM	4 days	Mon 2/14/11	Thu 2/17/11	
10	Finalize Solid Model	4 days	Mon 2/14/11	Thu 2/17/11	
11	Presentation	1 day	Fri 2/18/11	Fri 2/18/11	
12	Order some parts before break	1 day	Wed 2/23/11	Wed 2/23/11	
13	Request budgeted amount	1 day	Wed 2/23/11	Wed 2/23/11	
14	**Schedule for MSD II**	0 days	Mon 3/7/11	Mon 3/7/11	
15	Week 1 team meeting	1 day	Mon 3/7/11	Mon 3/7/11	
16	Group scheduling and work times	1 day	Mon 3/7/11	Mon 3/7/11	
17	Order more of critical components	1 day	Wed 3/9/11	Wed 3/9/11	
18	Fabrication of Structure	21 days	Fri 3/11/11	Fri 4/8/11	
19	Fabricate fixture	21 days	Fri 3/11/11	Fri 4/8/11	
20	Integration of all components	7 days	Fri 4/8/11	Mon 4/18/11	
21	Begin motor control testing plan	7 days	Fri 3/11/11	Mon 3/21/11	
22	Logic programming	21 days	Fri 3/11/11	Fri 4/8/11	
23	Testing and refining	35 days	Fri 3/11/11	Thu 4/28/11	
24	Begin writing Technical Paper	35 days	Fri 3/11/11	Thu 4/28/11	
25	Prepare poster board	14 days	Mon 4/11/11	Thu 4/28/11	
26	Keep EDGE up-to-date	43 days	Mon 3/7/11	Wed 5/4/11	
27	Contingency time buffer	16 days	Fri 4/29/11	Fri 5/20/11