End of MSD I

	Task Name	Jan 24							Jan 31							Feb 7							Feb 14							Feb 21							Feb 28							Mar 6							Mar 13						
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
1	Prepare for Gate Review																																																					
2	Correct all issues from DDR																																																						
3	Review questions for GR																																																					
4	Review @ 3:30pm																																																					
5	Prepare for MSD II																																																					
6	Correct/complete BOM with final design																																																					
7	Determine how materials will be acquired																																																					
8	Start gathering materials/sourcing info																																																					
9	Phase I MSDII																																																					
10	Review design & create build plan																																																					
11	Plan for outsourcing parts (which ones need to be)																																																				
12	Collect materials/tools & start build of smaller components																																																				
13	Report on progress with guide & customers/contacts/SME's																																																				
14	Phase II MSDII																																																					
15	Create test plan for preliminary design																																																					
16	Assembly of all components																																																					
17	Report on progress with guide & customers/contacts/SME's																																																				
18	Phase III MSDII																																																					
19	Preliminary Testing																																																					
20	Design decisions/tweaking from testing																																																				
21	Secondary Testing & Tweaking																																																				
22	Report on progress with guide & customers/contacts/SME's																																																				
23	Phase IV MSDII																																																				
24	Third test & Tweak																																																				
25	Final Testing																																																				
26	Prepare for Imagine RIT																																																				
27	Report on progress with guide & customers/contacts/SME's																																																				
28	Final Review MSDII																																																				
29																																																					
30																																																					
31																																																					
32																																																					