End of MSD I

	Task Name	Mar 13							Mar 20							Mar 27							Apr 3							Apr 10							Apr 17							Apr 24							May 1							May 8							May 15						
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
1	Prepare for Gate Review																																																															
2	Correct all issues from DDR																																																														
3	Review questions for GR																																																														
4	Review @ 3:30pm																																																														
5	Prepare for MSD II																																																														
6	Correct/complete BOM with final design																																																														
7	Determine how materials will be acquired																																																														
8	Start gathering materials/sourcing info																																																														
9	Phase I MSDII																																																														
10	Review design & create build plan																																																														
11	Plan for outsourcing parts (which ones need to be)																																																														
12	Collect materials/tools & start build of smaller components																																																														
13	Report on progress with guide & customers/contacts/SME's																																																														
14	Phase II MSDII																																																														
15	Create test plan for preliminary design																																																														
16	Assembly of all components																																																														
17	Report on progress with guide & customers/contacts/SME's																																																														
18	Phase III MSDII																																																														
19	Preliminary Testing																																																														
20	Design decisions/tweaking from testing																																																														
21	Secondary Testing & Tweaking																																																														
22	Report on progress with guide & customers/contacts/SME's																																																														
23	Phase IV MSDII																																																														
24	Third test & Tweak																																																														
25	Final Testing																																																														
26	Prepare for Imagine RIT																																																														
27	Complete final documents & Paper for customer hand off																																																														
28	Final Review MSDII																																																														
29																																																																		
30																																																																	
31																																																																	
32																																																																	