
ID Task

Mode

Task Name Duration Start Finish

1 1 MSD II 93 days Mon 1/26/15 Tue 5/19/15

2

3 1.1 Aquire all purchased materials 6 days Mon 1/26/15 Sun 2/1/15

4 1.2 Verify Purchased materials 6 days Mon 1/26/15 Sun 2/1/15

5

6 1.3 Assemble the Owl System 23 days Mon 2/2/15 Fri 2/27/15

7 1.3.1 Machine basic Base Plate features 2 days Mon 2/2/15 Tue 2/3/15

8 1.3.2 Install Base Plate 0.25 days Wed 2/4/15 Wed 2/4/15

9 1.3.3 Verify layout of components 1 day Wed 2/4/15 Thu 2/5/15

10 1.3.4 Machine box for microcontroller 0.5 days Fri 2/20/15 Fri 2/20/15

11 1.3.5 Install Microcontroller 0.25 days Tue 2/24/15 Tue 2/24/15

12 1.3.6 Install Servo Controll Board 0.25 days Tue 2/17/15 Tue 2/17/15

Mayer,Partacz

Partacz

Partacz,Box (Misc)[1]

Partacz,Box (Misc)[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Partacz,Microcontroller[1],Box (Misc)[1]

Partacz,Microcontroller[1],Box (Misc)[1]

Partacz,Servo Control Board[1],Box (Misc)[1]
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ID Task

Mode

Task Name Duration Start Finish

13 1.3.7 Install Panel mount resistor 0.25 days Tue 2/17/15 Tue 2/17/15

14 1.3.8 Create PCB 5 days Mon 2/2/15 Fri 2/6/15

15 1.3.9 'Fake' mount the PCB for location purposes0.5 days Tue 2/10/15 Tue 2/10/15

16 1.3.10 Finalize the battery/PNT/PCB layout within
the box

1 day Tue 2/10/15 Wed 2/11/15

17 1.3.11 Machine Base Plate for battery/PNT 2 days Fri 2/13/15 Sun 2/15/15

18 1.3.12 Install Base Plate and PNT 0.5 days Thu 2/19/15 Thu 2/19/15

19 1.3.13 Fabricate battery straps 4 days Wed 2/11/15 Mon 2/16/15

20 1.3.14 Install battery, straps, and foam 0.25 days Fri 2/20/15 Fri 2/20/15

21 1.3.15 Install PCB 0.25 days Wed 2/18/15 Wed 2/18/15

22 1.3.16 Assemble Pan/Tilt 1 day Wed 2/11/15 Thu 2/12/15

23 1.3.17 Machine box for Pan/Tilt 2 days Sun 2/22/15 Tue 2/24/15

24 1.3.18 Install Pan/Tilt 0.25 days Thu 2/26/15 Thu 2/26/15

Partacz

Mayer,PCB[1]

Partacz,PCB[1],Box (Misc)[1]

Battery[1],Box (Misc)[1],Geo-PNT[1],Microcontroller[1],Partacz,PCB[1],Servo Control Board[1]

Partacz

Geo-PNT[1],Partacz,Box (Misc)[1]

Battery[1],Box (Misc)[1],Partacz

Box (Misc)[1],Partacz,PCB[1]

Camera[1],Pan/Tilt[1],Partacz

Box (Misc)[1],Pan/Tilt[1],Partacz

Box (Misc)[1],Pan/Tilt[1],Partacz
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ID Task

Mode

Task Name Duration Start Finish

25 1.3.19 Machine box for on switch 1 day Mon 2/16/15 Mon 2/16/15

26 1.3.20 Install on switch 0.25 days Tue 2/17/15 Tue 2/17/15

27 1.3.21 Machine box for viewing window for fuel 
gage

0.5 days Tue 2/17/15 Wed 2/18/15

28 1.3.22 Install clear sheet over viewing window for
fuel gage

1 day Fri 2/27/15 Fri 2/27/15

29 1.3.23 Machine box for charging port 0.5 days Thu 2/12/15 Thu 2/12/15

30 1.3.24 Install charging port 1 day Wed 2/18/15 Thu 2/19/15

31 1.3.25 Create GPS antenna mount 1 day Fri 2/20/15 Sun 2/22/15

32 1.3.26 Machine box for GPS antenna chord 0.5 days Wed 2/25/15 Wed 2/25/15

33 1.3.27 Machine box for GPS antenna mount 0.5 days Wed 2/25/15 Wed 2/25/15

34 1.3.28 Machine box for vent?/GPS chord pass 
through

0.5 days Thu 2/26/15 Thu 2/26/15

35 1.3.29 Install GPS antenna 0.25 days Thu 2/26/15 Thu 2/26/15

36 1.3.30 Install all electricial wiring for the 
PCB/Battery

1 day Fri 2/20/15 Sun 2/22/15

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Battery[1],Box (Misc)[1],Mayer,PCB[1]
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ID Task
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37 1.3.31 Install all electricial wiring from the PCB to 
the Servo control board, Microcontroller, and 
Geo-PNT

0.5 days Wed 2/25/15 Wed 2/25/15

38 1.3.32 Install wiring from Microcontroller to 
Servo Control Board

0.25 days Fri 2/20/15 Fri 2/20/15

39 1.3.33 Install wiring from Geo-PNT to PCB, 
Microcontroller and GPS antenna

0.25 days Fri 2/27/15 Fri 2/27/15

40 1.3.34 Install wiring from Servo control board to 
the Pan/Tilt mount

0.25 days Thu 2/26/15 Thu 2/26/15

41

42 1.4 Update Mechanical drawing package with 
changes to layout and/or hardware

4 days Sun 3/1/15 Wed 3/4/15

43 1.5 Update Electrical drawing package with changes
to layout and/or hardware

2 days Sun 3/1/15 Mon 3/2/15

44

45 1.6 Test programs for test plan 15 days Mon 1/26/15 Wed 2/11/15

46 1.6.1 Create the  test plan program for the 
microcontroller

2 days Mon 1/26/15 Tue 1/27/15

47 1.6.2 Create the  test plan program for the 
pan/tilt mount 

2 days Wed 2/4/15 Thu 2/5/15

48 1.6.3 Create the  test plan program for the driver 
board

3 days Wed 1/28/15 Fri 1/30/15

Box (Misc)[1],Geo-PNT[1],Mayer,Microcontroller[1],PCB[1],Servo Control Board[1]

Mayer,Microcontroller[1],Servo Control Board[1],Box (Misc)[1]

Box (Misc)[1],Geo-PNT[1],Mayer,Microcontroller[1],PCB[1]

Box (Misc)[1],Mayer,Pan/Tilt[1],Servo Control Board[1]

Partacz

Mayer

Quintinilla

Quintinilla

Quintinilla
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ID Task

Mode

Task Name Duration Start Finish

49 1.6.4 Create the  test plan program for the 
batteries

2 days Tue 2/10/15 Wed 2/11/15

50 1.6.5 Create the  test plan program for the 
system error

3 days Mon 1/26/15 Wed 1/28/15

51 1.6.6 Create the  test plan program for the fade 
data

3 days Wed 2/4/15 Fri 2/6/15

52

53 1.7 Test Components to the Test Plan 14 days Sun 2/1/15 Mon 2/16/15

54 1.7.1 Conduct PCB testing 1 day Sun 2/8/15 Sun 2/8/15

55 1.7.2 Conduct Microcontroller testing 2 days Sun 2/15/15 Mon 2/16/15

56 1.7.3 Conduct Pan/Tilt Mount testing 3 days Fri 2/6/15 Mon 2/9/15

57 1.7.4 Conduct Driver board testing 3 days Sun 2/1/15 Tue 2/3/15

58 1.7.5 Conduct Batteries testing 2 days Thu 2/12/15 Fri 2/13/15

59 1.7.6 Conduct Geo-PNT Settings testing 5 days Sun 2/8/15 Thu 2/12/15

60

Quintinilla

Carey

Carey

Mayer,PCB[1]

Microcontroller[1],Quintinilla

Pan/Tilt[1],Partacz,Quintinilla

Carey,Servo Control Board[1],Quintinilla

Battery[1],Quintinilla,Mayer

Carey,Geo-PNT[1]
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ID Task

Mode

Task Name Duration Start Finish

61 1.8 Create Motion Control Program 24 days Fri 2/13/15 Thu 3/12/15

62 1.8.1 Program the first draft of the motion 
control program

7 days Fri 2/13/15 Fri 2/20/15

63 1.8.2 Test the motion control program 1 day Sun 2/22/15 Sun 2/22/15

64 1.8.3 Determine issues and trouble shoot 7 days Mon 2/23/15 Mon 3/2/15

65 1.8.4 Edit the motion control program 7 days Mon 2/23/15 Mon 3/2/15

66 1.8.5 Test the motion control program 1 day Tue 3/3/15 Tue 3/3/15

67 1.8.6 Determine issues and trouble shoot 7 days Wed 3/4/15 Wed 3/11/15

68 1.8.7 Edit the motion control program 7 days Wed 3/4/15 Wed 3/11/15

69 1.8.8 Test the motion control program 1 day Thu 3/12/15 Thu 3/12/15

70

71 1.9 Assemble the Car Mount 5.75 days Thu 3/5/15 Wed 3/11/15

72 1.9.1 Measure Jeff's truck to verify current car 
mount design

2 days Thu 3/5/15 Fri 3/6/15

Carey

Carey,Battery[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Carey

Carey,Battery[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Carey

Carey,Battery[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Car[1],Mayer,Partacz
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ID Task

Mode

Task Name Duration Start Finish

73 1.9.2 Update Mechanical drawings as needed 
based on Jeff's truck measurements

1 day Sun 3/8/15 Sun 3/8/15

74 1.9.3 Cut the Legs, 'cradle' base, and 'cradle' sides
to size from stock

0.5 days Mon 3/9/15 Mon 3/9/15

75 1.9.4 Machine the 'cradle' base 0.25 days Mon 3/9/15 Mon 3/9/15

76 1.9.5 Assemble the 'cradle' 0.5 days Mon 3/9/15 Tue 3/10/15

77 1.9.6 Assemble and Machine the legs to the 
'cradle', with 'cradle' standoffs, angle brackets 
and bolts

0.5 days Tue 3/10/15 Tue 3/10/15

78 1.9.7 Fill sand bags with sand 1 day Tue 3/10/15 Wed 3/11/15

79

80 1.10 Error measurement program 27 days Thu 2/12/15 Sun 3/15/15

81 1.10.1 Program the first draft of the error 
measurement program

10 days Tue 2/17/15 Fri 2/27/15

82 1.10.2 Test the error measurement program 1 day Sun 3/1/15 Sun 3/1/15

83 1.10.3 Determine issues and trouble shoot 7 days Mon 3/2/15 Mon 3/9/15

84 1.10.4 Edit the error measurement program 7 days Mon 3/2/15 Mon 3/9/15

Partacz

Partacz

Partacz

Box (Misc)[1],Partacz

Partacz

Partacz

Quintinilla

Quintinilla,Battery[1],Box (Misc)[1],Camera[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Quintinilla
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ID Task

Mode

Task Name Duration Start Finish

85 1.10.5 Test the error measurement program 1 day Tue 3/10/15 Tue 3/10/15

86 1.10.6 Determine issues and trouble shoot 3 days Wed 3/11/15 Fri 3/13/15

87 1.10.7 Edit the error measurement program 3 days Wed 3/11/15 Fri 3/13/15

88 1.10.8 Test the motion control program 1 day Sun 3/15/15 Sun 3/15/15

89 1.10.9 Determine/choose what to point at 21 days Thu 2/12/15 Sun 3/8/15

90

91 1.11 Test System to the Test Plan 14 days Mon 3/16/15 Tue 4/7/15

92 1.11.1 Conduct mount stability testing 2 days Mon 3/16/15 Tue 3/17/15

93 1.11.2 Conduct system error testing 7 days Mon 3/16/15 Mon 3/30/15

94 1.11.3 Conduct fade data testing 7 days Tue 3/31/15 Tue 4/7/15

95

96 1.12 Create Video Script 70 days Mon 1/26/15 Thu 4/23/15

Quintinilla,Battery[1],Box (Misc)[1],Camera[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Quintinilla

Quintinilla,Battery[1],Box (Misc)[1],Camera[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]
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ID Task

Mode

Task Name Duration Start Finish

97 1.12.1 Contact film and animation department 
for help

2 days Mon 1/26/15 Tue 1/27/15

98 1.12.2 Define the audience for the marketing 
video

2 days Mon 1/26/15 Tue 1/27/15

99 1.12.3 Define the take-away message (Calls to 
Action)

3 days Mon 1/26/15 Wed 1/28/15

100 1.12.4 Define the theme, tone, and style 2 days Mon 1/26/15 Tue 1/27/15

101 1.12.5 Identify key points 5 days Mon 1/26/15 Fri 1/30/15

102 1.12.6 Write creative brief 2 days Sun 2/1/15 Mon 2/2/15

103 1.12.7 Gather feedback on creative brief 5 days Tue 2/3/15 Sun 2/8/15

104 1.12.8 Revise creative brief 2 days Mon 2/9/15 Tue 2/10/15

105 1.12.9 Write video script 10 days Wed 2/11/15 Sun 2/22/15

106 1.12.10 Gather feedback on video script 5 days Mon 2/23/15 Fri 2/27/15

107 1.12.11 Revise video script 3 days Sun 3/1/15 Tue 3/3/15

108 1.12.12 Receive approval from spectracom on 
video script

5 days Wed 3/4/15 Mon 3/9/15

Balenton

Balenton

Balenton

Balenton

Balenton

Balenton

Balenton

Balenton
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ID Task

Mode

Task Name Duration Start Finish

109 1.12.13 Video Script Approval Received 0 days Mon 3/9/15 Mon 3/9/15

110 1.12.14 Brainstorm visuals 2 days Mon 3/16/15 Tue 3/17/15

111 1.12.15 Create storyboard 5 days Tue 3/10/15 Sun 3/15/15

112 1.12.16 Gather feedback on the script and 
storyboard

5 days Wed 3/18/15 Mon 3/30/15

113 1.12.17 Refine the script and storyboard 3 days Tue 3/31/15 Thu 4/2/15

114 1.12.18 Gather feedback on the script and 
storyboard

5 days Thu 4/9/15 Tue 4/14/15

115 1.12.19 Refine the script and storyboard 3 days Wed 4/15/15 Fri 4/17/15

116 1.12.20 Receive approval from spectracom on 
script and story board

5 days Sun 4/19/15 Thu 4/23/15

117 1.12.21 Script & Storyboard Approval Received0 days Thu 4/23/15 Thu 4/23/15

118

119 1.13 Film video 24 days Fri 4/24/15 Wed 5/20/15

120 1.13.1 Lock down locations for filming 5 days Fri 4/24/15 Wed 4/29/15

3/9

Balenton
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ID Task

Mode

Task Name Duration Start Finish

121 1.13.2 Assemble filming crew 10 days Sun 5/3/15 Wed 5/13/15

122 1.13.3 Aquire items necessary for filming 7 days Fri 4/24/15 Fri 5/1/15

123 1.13.4 Film the video! 4 days Sun 5/17/15 Wed 5/20/15

124

125 1.14 Edit Video 52 days Thu 5/21/15 Mon 7/20/15

126 1.14.1 Gather all footage 1 day Thu 5/21/15 Thu 5/21/15

127 1.14.2 Gather necessary pictures 3 days Thu 5/21/15 Sun 5/24/15

128 1.14.3 Gather necessary technical data 4 days Thu 5/21/15 Mon 5/25/15

129 1.14.4 Post-production editing 18 days Tue 5/26/15 Mon 6/15/15

130 1.14.5 Gather feedback from spectracom and 
other sources on the marketing video

5 days Tue 6/16/15 Sun 6/21/15

131 1.14.6 Shoot additional footage (as necessary)2 days Mon 6/22/15 Tue 6/23/15

132 1.14.7 Refine the marketing video 7 days Wed 6/24/15 Wed 7/1/15
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ID Task

Mode

Task Name Duration Start Finish

133 1.14.8 Gather feedback from spectracom and 
other sources on the marketing video

5 days Thu 7/2/15 Tue 7/7/15

134 1.14.9 Shoot additional footage (as necessary)2 days Wed 7/8/15 Thu 7/9/15

135 1.14.10 Refine the marketing video 4 days Fri 7/10/15 Tue 7/14/15

136 1.14.11 Receive approval from spectracom on 
the marketing video 

5 days Wed 7/15/15 Mon 7/20/15

137 1.14.12 Marketing Video Approval Received 0 days Mon 7/20/15 Mon 7/20/15

138

139 1.15 Deliver the Final Marketing Video 3 days Mon 7/20/15 Thu 7/23/15

140 1.15.1 Render the final cut of the Marketing Video1 day Tue 7/21/15 Tue 7/21/15

141 1.15.2 Create multiple backups of the Marketing 
Video

1 day Wed 7/22/15 Wed 7/22/15

142 1.15.3 Provide spectracom with the Final 
Marketing Video

1 day Thu 7/23/15 Thu 7/23/15

143 1.15.4 Final Marketing Video Delivered 0 days Mon 7/20/15 Mon 7/20/15

144 1.15.5 Send necessary thank you's out to those 
involved with the production

3 days Tue 7/21/15 Thu 7/23/15
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ID Task
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Task Name Duration Start Finish

145

146 1.16 Techincal paper 26 days Tue 4/14/15 Tue 5/12/15

147 1.16.1 Determine layout and format for the 
technical paper

2 days Tue 4/14/15 Wed 4/15/15

148 1.16.2 Create template for the technical paper2 days Sun 4/19/15 Mon 4/20/15

149 1.16.3 Write section 1 of the report 4 days Tue 4/21/15 Fri 4/24/15

150 1.16.4 Write section 2 of the report 4 days Tue 4/21/15 Fri 4/24/15

151 1.16.5 Write section 3 of the report 4 days Tue 4/21/15 Fri 4/24/15

152 1.16.6 Write section x of the report 4 days Fri 4/24/15 Tue 4/28/15

153 1.16.7 Write section x of the report 4 days Tue 4/21/15 Fri 4/24/15

154 1.16.8 Write section x of the report 4 days Tue 4/21/15 Fri 4/24/15

155 1.16.9 Write section x of the report 4 days Tue 4/21/15 Fri 4/24/15

156 1.16.10 Gather Feedback on the technical paper4 days Wed 4/29/15 Sat 5/2/15
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ID Task
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Task Name Duration Start Finish

157 1.16.11 Refine section 1 of the report 3 days Sun 5/3/15 Tue 5/5/15

158 1.16.12 Refine section 2 of the report 3 days Sun 5/3/15 Tue 5/5/15

159 1.16.13 Refine section 3 of the report 3 days Sun 5/3/15 Tue 5/5/15

160 1.16.14 Refine section x of the report 3 days Sun 5/3/15 Tue 5/5/15

161 1.16.15 Refine section x of the report 3 days Sun 5/3/15 Tue 5/5/15

162 1.16.16 Refine section x of the report 3 days Sun 5/3/15 Tue 5/5/15

163 1.16.17 Refine section x of the report 3 days Sun 5/3/15 Tue 5/5/15

164 1.16.18 Gather Feedback on the technical paper4 days Wed 5/6/15 Sun 5/10/15

165 1.16.19 Tidy up formatting on the technical paper1 day Mon 5/11/15 Mon 5/11/15

166 1.16.20 Submit technical paper 1 day Tue 5/12/15 Tue 5/12/15

167 1.16.21 Technical Paper Submitted 0 days Tue 5/12/15 Tue 5/12/15

168
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ID Task

Mode

Task Name Duration Start Finish

169 1.17 MSD Poster 14 days Wed 4/8/15 Thu 4/23/15

170 1.17.1 Determine layout and formatting for the 
poster

1 day Wed 4/8/15 Wed 4/8/15

171 1.17.2 Create poster 1st draft 4 days Thu 4/9/15 Mon 4/13/15

172 1.17.3 Review poster for errors etc. 2 days Tue 4/14/15 Wed 4/15/15

173 1.17.4 Create poster final draft 2 days Thu 4/16/15 Fri 4/17/15

174 1.17.5 Submit poster 1 day Thu 4/23/15 Thu 4/23/15

175 1.17.6 Poster Submitted 0 days Thu 4/23/15 Thu 4/23/15

176

177 1.18 Create User Manual 11 days Wed 4/8/15 Mon 4/20/15

178 1.18.1 Develop user manual template 1 day Wed 4/8/15 Wed 4/8/15

179 1.18.2 Create user manual 2 days Tue 4/14/15 Wed 4/15/15

180 1.18.3 Revise and Format user manual 1 day Sun 4/19/15 Sun 4/19/15

S T M F T S W S

Jan 18, '15 Feb 1, '15 Feb 15, '15

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress
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ID Task

Mode

Task Name Duration Start Finish

181 1.18.4 Submit user manual 1 day Mon 4/20/15 Mon 4/20/15

182

183 1.19 Hand over project to spectracom 2 days Thu 5/14/15 Fri 5/15/15

184 1.19.1 Give all documents to spectracom 2 days Thu 5/14/15 Fri 5/15/15

185 1.19.2 Return/erase all proprietary information1 day Thu 5/14/15 Thu 5/14/15

186

187 мΦнл  aŜŜǘ ǿκ {ǇŜŎǘǊŀŎƻƳ ǘƻ ŘƛǎŎǳǎǎ Χ όŦƛƭƭ ƛƴύ0.25 days Thu 2/5/15 Thu 2/5/15

188 мΦнм  aŜŜǘ ǿκ {ǇŜŎǘǊŀŎƻƳ ǘƻ ŘƛǎŎǳǎǎ Χ όŦƛƭƭ ƛƴύ0.25 days Thu 2/19/15 Thu 2/19/15

189 мΦнн  aŜŜǘ ǿκ {ǇŜŎǘǊŀŎƻƳ ǘƻ ŘƛǎŎǳǎǎ Χ όŦƛƭƭ ƛƴύ0.25 days Thu 3/5/15 Thu 3/5/15

190 мΦно  aŜŜǘ ǿκ {ǇŜŎǘǊŀŎƻƳ ǘƻ ŘƛǎŎǳǎǎ Χ όŦƛƭƭ ƛƴύ0.25 days Thu 3/19/15 Thu 3/19/15

191 мΦнп  aŜŜǘ ǿκ {ǇŜŎǘǊŀŎƻƳ ǘƻ ŘƛǎŎǳǎǎ Χ όŦƛƭƭ ƛƴύ0.25 days Thu 4/2/15 Thu 4/2/15

192 мΦнр  aŜŜǘ ǿκ {ǇŜŎǘǊŀŎƻƳ ǘƻ ŘƛǎŎǳǎǎ Χ όŦƛƭƭ ƛƴύ0.25 days Thu 4/16/15 Thu 4/16/15

S T M F T S W S

Jan 18, '15 Feb 1, '15 Feb 15, '15

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress
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ID Task

Mode

Task Name Duration Start Finish

193 мΦнс  aŜŜǘ ǿκ {ǇŜŎǘǊŀŎƻƳ ǘƻ ŘƛǎŎǳǎǎ Χ όŦƛƭƭ ƛƴύ0.25 days Thu 4/30/15 Thu 4/30/15

194 мΦнт  aŜŜǘ ǿκ {ǇŜŎǘǊŀŎƻƳ ǘƻ ŘƛǎŎǳǎǎ Χ όŦƛƭƭ ƛƴύ0.25 days Thu 5/14/15 Thu 5/14/15

195 1.28 IMAGINE RIT 0 days Sat 5/2/15 Sat 5/2/15

196 1.29 Present at IMAGINE RIT 1 day Sat 5/2/15 Sat 5/2/15

S T M F T S W S

Jan 18, '15 Feb 1, '15 Feb 15, '15

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task
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Manual Summary Rollup
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Deadline

Progress

Manual Progress
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Mayer,Partacz

Partacz

Partacz,Box (Misc)[1]

Partacz,Box (Misc)[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Partacz,Microcontroller[1],Box (Misc)[1]

Partacz,Microcontroller[1],Box (Misc)[1]

Partacz,Servo Control Board[1],Box (Misc)[1]

S T M F T S W S T M F T S W S T M F T S W S T M F

Feb 15, '15 Mar 1, '15 Mar 15, '15 Mar 29, '15 Apr 12, '15 Apr 26, '15 May 10, '15

Task

Split

Milestone
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Manual Summary Rollup

Manual Summary

Start-only
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Progress

Manual Progress
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Partacz

Mayer,PCB[1]

Partacz,PCB[1],Box (Misc)[1]

Battery[1],Box (Misc)[1],Geo-PNT[1],Microcontroller[1],Partacz,PCB[1],Servo Control Board[1]

Partacz

Geo-PNT[1],Partacz,Box (Misc)[1]

Battery[1],Box (Misc)[1],Partacz

Box (Misc)[1],Partacz,PCB[1]

Camera[1],Pan/Tilt[1],Partacz

Box (Misc)[1],Pan/Tilt[1],Partacz

Box (Misc)[1],Pan/Tilt[1],Partacz

S T M F T S W S T M F T S W S T M F T S W S T M F

Feb 15, '15 Mar 1, '15 Mar 15, '15 Mar 29, '15 Apr 12, '15 Apr 26, '15 May 10, '15

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress
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Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Battery[1],Box (Misc)[1],Mayer,PCB[1]

S T M F T S W S T M F T S W S T M F T S W S T M F

Feb 15, '15 Mar 1, '15 Mar 15, '15 Mar 29, '15 Apr 12, '15 Apr 26, '15 May 10, '15

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup
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Start-only

Finish-only
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Progress

Manual Progress
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Box (Misc)[1],Geo-PNT[1],Mayer,Microcontroller[1],PCB[1],Servo Control Board[1]

Mayer,Microcontroller[1],Servo Control Board[1],Box (Misc)[1]

Box (Misc)[1],Geo-PNT[1],Mayer,Microcontroller[1],PCB[1]

Box (Misc)[1],Mayer,Pan/Tilt[1],Servo Control Board[1]

Partacz

Mayer

Quintinilla

Quintinilla

Quintinilla

S T M F T S W S T M F T S W S T M F T S W S T M F

Feb 15, '15 Mar 1, '15 Mar 15, '15 Mar 29, '15 Apr 12, '15 Apr 26, '15 May 10, '15

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup
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Start-only

Finish-only

External Tasks
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Progress

Manual Progress
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Quintinilla

Carey

Carey

Mayer,PCB[1]

Microcontroller[1],Quintinilla

Pan/Tilt[1],Partacz,Quintinilla

Carey,Servo Control Board[1],Quintinilla

Battery[1],Quintinilla,Mayer

Carey,Geo-PNT[1]

S T M F T S W S T M F T S W S T M F T S W S T M F

Feb 15, '15 Mar 1, '15 Mar 15, '15 Mar 29, '15 Apr 12, '15 Apr 26, '15 May 10, '15

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone
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Duration-only
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Manual Progress
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Carey

Carey,Battery[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Carey

Carey,Battery[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Carey

Carey,Battery[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Car[1],Mayer,Partacz

S T M F T S W S T M F T S W S T M F T S W S T M F

Feb 15, '15 Mar 1, '15 Mar 15, '15 Mar 29, '15 Apr 12, '15 Apr 26, '15 May 10, '15

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks
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Progress

Manual Progress
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Partacz

Partacz

Partacz

Box (Misc)[1],Partacz

Partacz

Partacz

Quintinilla

Quintinilla,Battery[1],Box (Misc)[1],Camera[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Quintinilla

S T M F T S W S T M F T S W S T M F T S W S T M F

Feb 15, '15 Mar 1, '15 Mar 15, '15 Mar 29, '15 Apr 12, '15 Apr 26, '15 May 10, '15

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup
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Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress
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Quintinilla,Battery[1],Box (Misc)[1],Camera[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Quintinilla

Quintinilla,Battery[1],Box (Misc)[1],Camera[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Battery[1],Box (Misc)[1],Camera[1],Car[1],Car Mount[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Battery[1],Box (Misc)[1],Camera[1],Car[1],Car Mount[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1],Carey,Quintinilla

Battery[1],Box (Misc)[1],Camera[1],Car[1],Car Mount[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1],Carey,Quintinilla

S T M F T S W S T M F T S W S T M F T S W S T M F

Feb 15, '15 Mar 1, '15 Mar 15, '15 Mar 29, '15 Apr 12, '15 Apr 26, '15 May 10, '15

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone
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Manual Summary Rollup
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Start-only

Finish-only

External Tasks

External Milestone

Deadline
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Balenton

Balenton

Balenton

Balenton

Balenton

Balenton

Balenton

Balenton

S T M F T S W S T M F T S W S T M F T S W S T M F

Feb 15, '15 Mar 1, '15 Mar 15, '15 Mar 29, '15 Apr 12, '15 Apr 26, '15 May 10, '15
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3/9

Balenton

Balenton

Balenton

Balenton

Balenton

Balenton

Balenton

4/23

S T M F T S W S T M F T S W S T M F T S W S T M F

Feb 15, '15 Mar 1, '15 Mar 15, '15 Mar 29, '15 Apr 12, '15 Apr 26, '15 May 10, '15

Task

Split
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Balenton

Balenton,Battery[1],Box (Misc)[1],Camera[1],Car[1],Car Mount[1],Carey,Geo-PNT[1],Mayer,Microcontroller[1],Pan/Tilt[1],Partacz,PCB[1],Servo Control Board[1]

Mayer

Balenton

Balenton,Mayer

Balenton,Mayer

Balenton,Battery[1],Box (Misc)[1],Camera[1],Car[1],Car Mount[1],Carey,Geo-PNT[1],Mayer,Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Balenton,Mayer

S T M F T S W S T M F T S W S T M F T S W S T M F

Feb 15, '15 Mar 1, '15 Mar 15, '15 Mar 29, '15 Apr 12, '15 Apr 26, '15 May 10, '15
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Balenton

Balenton,Battery[1],Box (Misc)[1],Camera[1],Car[1],Car Mount[1],Carey,Geo-PNT[1],Mayer,Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Balenton,Mayer

Balenton,Mayer

7/20

Mayer

Mayer

Partacz

7/20

Balenton

S T M F T S W S T M F T S W S T M F T S W S T M F
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Mayer

Mayer

Carey

Mayer

Partacz

Quintinilla

S T M F T S W S T M F T S W S T M F T S W S T M F
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Carey

Partacz

Quintinilla

Mayer

Partacz

5/12

S T M F T S W S T M F T S W S T M F T S W S T M F
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Balenton,Partacz

Partacz,Quintinilla,Carey,Mayer

Partacz,Quintinilla

Partacz,Quintinilla,Carey,Mayer

Partacz

4/23

Carey

Carey

Carey

S T M F T S W S T M F T S W S T M F T S W S T M F
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Carey

Partacz

S T M F T S W S T M F T S W S T M F T S W S T M F
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5/2

Balenton,Battery[1],Box (Misc)[1],Camera[1],Car Mount[1],Carey,Geo-PNT[1],Mayer,Microcontroller[1],Pan/Tilt[1],Partacz,PCB[1],Quintinilla,Servo Control Board[1]

S T M F T S W S T M F T S W S T M F T S W S T M F

Feb 15, '15 Mar 1, '15 Mar 15, '15 Mar 29, '15 Apr 12, '15 Apr 26, '15 May 10, '15
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Partacz,Microcontroller[1],Box (Misc)[1]

Partacz,Microcontroller[1],Box (Misc)[1]

Partacz,Servo Control Board[1],Box (Misc)[1]

F T S W S T M F T S W S T M F T S W S T M F T S W

May 10, '15 May 24, '15 Jun 7, '15 Jun 21, '15 Jul 5, '15 Jul 19, '15 Aug 2, '15 Aug 16, '15
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Partacz

Partacz

Geo-PNT[1],Partacz,Box (Misc)[1]

Battery[1],Box (Misc)[1],Partacz

Box (Misc)[1],Partacz,PCB[1]

Box (Misc)[1],Pan/Tilt[1],Partacz

Box (Misc)[1],Pan/Tilt[1],Partacz

F T S W S T M F T S W S T M F T S W S T M F T S W

May 10, '15 May 24, '15 Jun 7, '15 Jun 21, '15 Jul 5, '15 Jul 19, '15 Aug 2, '15 Aug 16, '15
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Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Box (Misc)[1],Partacz

Battery[1],Box (Misc)[1],Mayer,PCB[1]

F T S W S T M F T S W S T M F T S W S T M F T S W

May 10, '15 May 24, '15 Jun 7, '15 Jun 21, '15 Jul 5, '15 Jul 19, '15 Aug 2, '15 Aug 16, '15
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Box (Misc)[1],Geo-PNT[1],Mayer,Microcontroller[1],PCB[1],Servo Control Board[1]

Mayer,Microcontroller[1],Servo Control Board[1],Box (Misc)[1]

Box (Misc)[1],Geo-PNT[1],Mayer,Microcontroller[1],PCB[1]

Box (Misc)[1],Mayer,Pan/Tilt[1],Servo Control Board[1]

Partacz

Mayer

F T S W S T M F T S W S T M F T S W S T M F T S W

May 10, '15 May 24, '15 Jun 7, '15 Jun 21, '15 Jul 5, '15 Jul 19, '15 Aug 2, '15 Aug 16, '15
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Microcontroller[1],Quintinilla

F T S W S T M F T S W S T M F T S W S T M F T S W

May 10, '15 May 24, '15 Jun 7, '15 Jun 21, '15 Jul 5, '15 Jul 19, '15 Aug 2, '15 Aug 16, '15

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 39

Project: MSD II Project Plan

Date: Tue 12/9/14



Carey

Carey,Battery[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Carey

Carey,Battery[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Carey

Carey,Battery[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Car[1],Mayer,Partacz

F T S W S T M F T S W S T M F T S W S T M F T S W

May 10, '15 May 24, '15 Jun 7, '15 Jun 21, '15 Jul 5, '15 Jul 19, '15 Aug 2, '15 Aug 16, '15

Task

Split
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Partacz

Partacz

Partacz

Box (Misc)[1],Partacz

Partacz

Partacz

Quintinilla

Quintinilla,Battery[1],Box (Misc)[1],Camera[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Quintinilla

F T S W S T M F T S W S T M F T S W S T M F T S W

May 10, '15 May 24, '15 Jun 7, '15 Jun 21, '15 Jul 5, '15 Jul 19, '15 Aug 2, '15 Aug 16, '15
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Quintinilla,Battery[1],Box (Misc)[1],Camera[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Quintinilla

Quintinilla,Battery[1],Box (Misc)[1],Camera[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Battery[1],Box (Misc)[1],Camera[1],Car[1],Car Mount[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Battery[1],Box (Misc)[1],Camera[1],Car[1],Car Mount[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1],Carey,Quintinilla

Battery[1],Box (Misc)[1],Camera[1],Car[1],Car Mount[1],Geo-PNT[1],Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1],Carey,Quintinilla
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Balenton
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Balenton

Balenton
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3/9

Balenton

Balenton

Balenton

Balenton

Balenton

Balenton

Balenton

4/23
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Balenton

Balenton,Battery[1],Box (Misc)[1],Camera[1],Car[1],Car Mount[1],Carey,Geo-PNT[1],Mayer,Microcontroller[1],Pan/Tilt[1],Partacz,PCB[1],Servo Control Board[1]

Mayer

Balenton

Balenton,Mayer

Balenton,Mayer

Balenton,Battery[1],Box (Misc)[1],Camera[1],Car[1],Car Mount[1],Carey,Geo-PNT[1],Mayer,Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Balenton,Mayer
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Balenton

Balenton,Battery[1],Box (Misc)[1],Camera[1],Car[1],Car Mount[1],Carey,Geo-PNT[1],Mayer,Microcontroller[1],Pan/Tilt[1],PCB[1],Servo Control Board[1]

Balenton,Mayer

Balenton,Mayer
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Mayer

Mayer

Partacz
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Balenton
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Mayer

Mayer

Carey

Mayer

Partacz

Quintinilla
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Carey

Partacz

Quintinilla

Mayer

Partacz

5/12
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