

Item #	Description	Responsible	Due Date	Close Date	Comments
A001	Create a Mission Profile	Steve	3/9/2012		
A002	Locate environmental chamber	Jake	2/10/2012	2/3/2012	RIT Center for Electronics Manufacturing & Assembly
A003	Define Humidity Specification	Steve	2/29/2012	2/28/2012	
A004	Eng. Specs need to specific	Jake	2/23/2012	2/28/2012	All specifications have values and are specific.
A005	Overall assembly responsibility	Donny	2/29/2012	2/28/2012	
A006	Responsible for testing at assembly level	Donny	2/29/2012	2/28/2012	
A007	Responsible for purchasing	Mike	2/29/2012	2/28/2012	
A008	Responsible for cost analysis	Mike	2/29/2012	2/28/2012	
A009	Secure additional funding	Steve	1/13/2012	1/13/2012	Additional funds secured.
A010	Add links between activities in Project Plan	Bill	1/13/2012	1/13/2012	
A011	Microcontroller analysis	Mike	1/13/2012	1/13/2012	
A012	Internal Power Budget	Steve	2/1/2012	1/20/2012	
A013	Energy Efficiency Analysis	Bill	2/23/2012	2/23/2012	
A014	Update Risk Management	Steve	2/23/2012	2/23/2012	Include our greatest concerns.