


Space Weather Observatory to Monitor Ionosphere

Sun-Earth System: Energy Coupling



Galen Doser
Kimberly Doyle
Soham Ghosh
Matthew Marsh

Progress & Days Feedback

- Gather questions and review progress
- Assign deliverables
- Met with Customer
 - Reviewed scope
 - More background information
 - Needs Assessment Review
 - Solidify timeline

Concerns

- Keep the antenna steady
- Mounting antenna where there may be interference
- Lead times for equipment
- Facilities mounting antenna and running cables
- Co-linearity
- Continuous Monitoring
- Getting access to roof, permission to use

Action Items, Week 2 Expectations

- Refine Needs Assessment
- Revise Project Summary
- Generate weather resistant cover concepts
- Identify hardware and software specifications
- Contact facilities, vendor and/or manufacturer
- Complete Week 2 deliverables