

	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11
Order Parts	X	X									
Receive Parts	X	X	X								
Prototype		X	X	X	X						
Lower Trough			X	X	X	X	X	X			
Upper Assembly		X	X	X	X	X	X	X			
Electronic Construction		X	X	x	X	X	X	X			
Fluid Modelling						X	X	X	X		
Testing						X	X	X	X		
Final Tweaks									X	X	X