

Task List**Group 11712 Tasks**

1. Finalize the bill of materials
2. Create Project Plan for MSD 2
3. Adjust project plan for lead time of parts
4. Order parts from bill of materials list
5. Finish All Test Plans before build
6. Build the water dosing system based on design plans
7. Use Test Plans to insure system works properly
8. Complete a final specifications overview to see what specs have been met
9. If not all specifications are achieved, update the water dosing system so most of the specifications are achieved

Wegmans Tasks List

1. Install water lines for water dosing system
2. Install power supply for Allen Bradley Series 5000