

Objective: Discuss new project plan
 Assign tasks
 Make Sure Aware of Peer Reviews
 Due Fri 1/27

Review Comments

- plates should extend
- line people w/ COM of the table
- Can get fabrication at MOOG

Design Issues

- mounting locations determined but concerned if enough holes
- Can Add 4 holes to the corner of the plate that MOOG can remove plate easily
- bolts for front

Risk Assessment Addition

- bolts in the front & other connection point

My task: adjust project plan
 update the website

Continued to pag

SIGNATURE

DATE

1/23/2012

DISCLOSED TO AND UNDERSTOOD BY

DATE

PROPRIETARY INFORMA