

Plane Modification

Nose needs to be bondo-ed  
Need one more eye-let hook  
Back started getting cut off

} halting construction until SD 2

FEA analysis: support only  
Front-end design change

My Edge: melting minutes + update  
ownership E-mail ~~with~~ Heather for materials  
Start presentation, is on Fri Week 10  
casters with a square base

SIGNATURE

Continued to page

DATE

2/13/2012

DISCLOSED TO AND UNDERSTOOD BY

DATE

PROPRIETARY INFORMATION